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Recent news Background 

Charlotte Square 

Charlotte Square is one of the finest examples of Georgian 

architecture and Town Planning anywhere in the world, yet it 

is unwelcoming for pedestrians and provides a poor 

environment and experience for all non-motorised users. 

Furthermore, the condition of the streetscape has over time 

deteriorated and vehicle dominance limits the opportunity for 

people to explore and enjoy this key city Square.  An annual 

assessment of carriageways and footways has identified the 

requirement to undertake significant Capital Maintenance 

works on Charlotte Square within the next few years. 

Public Realm Improvements 

In 2012, the Council approved public realm improvement 

proposals which will reallocate space for traffic in favour of 

pedestrians and cyclists to provide a much-enhanced 

experience for all non-motorised uses of the Square.  The 

proposals focus on reducing the Square’s current vehicular 

dominance to re-establish the space as one of the key focal 

points of the UNESCO World Heritage Site. 

In support of the proposals, the Council promoted the 

required Traffic Regulation Orders (TROs) and a 

Redetermination Order (RSO) made under the Roads 

(Scotland) Act 1984.  Following their approval at Transport 

and Environment Committee on 28 October 2014, the 

relevant Orders were made securing the necessary powers 

required for the construction of the public realm 

improvements. 

Fordell Estates 

Fordell Estates Limited (Fordell) is the largest single owner 

of properties on Charlotte Square and has undertaken a 

series of ambitious redevelopment projects, including the 

award winning redevelopment of the buildings at 26-31, 

along with eight further properties in and around Charlotte 

Square.  These developments have attracted over 25 

companies back into Charlotte Square bringing over 700 

employees into Edinburgh’s West End.  Fordell has recently 

been granted planning permission for the redevelopment of 

another six townhouses, further enhancing the commercial 

rejuvenation of Charlotte Square. 

For further information 
contact:  

Jamie Robertson 

Jamie.Robertson@edinb

urgh.gov.uk  

0131 469 3654 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.edinburgh.gov.uk/meetings/meeting/3530/transport_and_environment_committee
http://www.edinburgh.gov.uk/meetings/meeting/3530/transport_and_environment_committee
mailto:Jamie.Robertson@edinburgh.gov.uk
mailto:Jamie.Robertson@edinburgh.gov.uk
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Fordell have an immense sense of pride and responsibility in 

revitalising the fortunes for the Square as a single entity.  

This has been demonstrated through their active role in 

developing the public realm improvements proposals. 

Funding Arrangements 

The Council is working with the private sector, led by 

Fordell, to develop a funding arrangement and 

implementation plan for the construction of the public realm 

works. 

The Council is also proceeding with the funding 

arrangement based on the principle that the cost of the 

public realm works will be equally shared between the 

Council and the private sector. 

Next steps 

The public realm improvements, capital maintenance works 

and CCWEL will now be fully integrated as one and brought 

forward as a singular design and delivery process.  A 

preliminary design incorporating all three projects along with 

a delivery plan, a revised scheme cost estimate and a 

construction programme will be reported to a future 

Transport and Environment Committee (T&E) at the 

appropriate time. 

Details of the funding arrangement with the private sector 

and a full financing plan will also be reported to a future T&E 

at the appropriate time. 

 

During the next stages of the project’s development, further 

consultation and engagement will be undertaken with 

specific user groups, key stakeholders and the public. 

 

The outcomes of further consultation and engagement will 

be reported to T&E. 

 

Alignment with City Centre Transformation and adjacent and 

nearby city centre projects, including any redevelopment of 

the former House of Fraser property and its associated 

streetscape works, will be a key consideration as the project 

is progressed. 

City Centre West to East Cycle Link and Street 
Improvements – Support for businesses in Roseburn 

Eileen Hewitt 
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The ambitious, family-friendly City Centre West to East 

Cycle Link and Street Improvements Project (CCWEL) was 

approved in December 2016 following an extensive public 

consultation process. 

The project aims to install a largely protected cycle way to 

and through the city centre, providing a crucial link from 

existing QuietRoutes in north and west Edinburgh to Leith 

Walk, and is intended to encourage many more people to 

choose to travel into town by bike or on foot instead of by 

car, reducing congestion and contributing to improved air 

quality as well as boosting health and fitness. 

Statutory consultations for the project are continuing.  As 

part of this process a public hearing for the Traffic 

Regulation Order and Redetermination Order for Section 1 

(Roseburn to Haymarket) will be held this summer.  Subject 

to the outcome of the hearing, construction on Section 1 is 

planned to begin in early 2020. 

As part of CCWEL, the Council has also been working 

closely with the local community to develop proposals for 

significant improvements to the public realm in the Roseburn 

area, under the title ‘Rejuvenating Roseburn’, to make sure 

the proposals reflect the needs and interests of local people.  

Refined placemaking plans went on display in April 2019. 

A petition from small businesses affected by Section 1 was 

considered by the Transport and Environment Committee on 

5 March 2019.  This raised concerns about the proposed 

reduction in on-street parking/loading facilities in the 

Roseburn area and a perceived consequential reduction in 

trade. 

The Committee agreed that officers would meet with traders 

to discuss the options for supporting businesses through the 

construction period, looking at the example of the recent 

campaign to support businesses in Brighton Place.  

Businesses have been contacted regarding this and a 

meeting will be held to discuss options further in due course. 

It is proposed to develop a promotional campaign, similar to 

the one used for Brighton Place, in consultation with the 

traders.  Initial ideas for inclusion in the package of support 

are outlined below: 

Roseburn business support package 

Aims during construction of the works: 

Transport Officer (Active 

Travel) 

Eileen.hewitt@edinburgh

.gov.uk 

0131 469 3502 

 

http://www.edinburgh.gov.uk/info/20087/cycling_and_walking/1791/cycling_and_walking_projects/2
http://www.edinburgh.gov.uk/info/20087/cycling_and_walking/1791/cycling_and_walking_projects/2
http://track.vuelio.uk.com/z.z?l=aHR0cDovL3d3dy5lZGluYnVyZ2guZ292LnVrL2luZm8vMjAwODcvY3ljbGluZ19hbmRfd2Fsa2luZy8xNDc1L2V4cGxvcmVfcXVpZXRfcm91dGVz&r=10735250193&d=5195016&p=1&t=h&h=4d6486eebf36f195d6572546ffd97f8b
mailto:Eileen.hewitt@edinburgh.gov.uk
mailto:Eileen.hewitt@edinburgh.gov.uk
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• Let people know Roseburn is open for business. 

• Keep people visiting. 

• Present the vision for improvements. 

• Make sure people know about arrangements during 

construction. 

• Keeping people up to date/informed on progress. 

On conclusion of the works: 

• Let people know the works are complete and the area is 

operating normally. 

• Highlight the improvements to the local public realm and 

the opportunities to visit on foot and by bike and to spend 

more time in the area. 

Open for business campaign 

• Target residents in south west/west of the city. 

• Profile businesses, local events and promotions. 

• Key messages: 

• Roseburn is open for business. 

• Follow advice on access during works. 

• Supporting the community. 

• Work with local community to look at where we can 

support/add value over the period of the works. 

 

Campaign tools being planned 

An activity plan is being developed and includes a range of 

marketing tools such as: 

• geo-targeted social media and online advertising 

 eg Facebook, Twitter, Google adverts, Edinburgh 

Reporter, Edinburgh Live. 

• lamppost wraps on key approaches to Roseburn. 

• banners on works site barriers. 

• advertising/editorial in community magazines eg 

Murrayfield and Corstorphine Grapevine/EH4 Directory. 

• other promotional opportunities being discussed with 

local community. 
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All of the above initial ideas are subject to further discussion 

and engagement with the Roseburn business community. 

Kirkliston and South Queensferry traffic study 
The draft study report was received from the Consultants in 

March 2019 and was circulated to the Stakeholder group on 

4 April 2019 for consideration and comment. The North 

West locality team organised a second stakeholder review 

group meeting in late April to discuss this and consider the 

recommendations.  

Future transport infrastructure improvements/interventions 
may require consideration from: 

 Transport Scotland; 

 Locality team for local Place Improvement projects; 

 Local Development Plan – Contribution Zone Section 75 
projects; 

 Active Travel infrastructure investment; and 

 Public Transport section. 
 

On completion of the above study, a report will be provided 

to the Transport and Environment Committee. 

 

Dave Sinclair, Locality 

Transport and 

Environment Manager, 

Tel: 0131 529 7075  

Email: 

david.sinclair@edinburgh

.gov.uk  

 

Public Transport Real Time Information Infrastructure 
Upgrade – Bustracker and Bus Station Information 
System  

The ‘Bustracker and Bus Station Information System – 

Future Strategy’ report was approved by Transport and 

Environment Committee on 1 March 2018 and noted that a 

future report would detail the outcome of the procurement 

exercise including the preferred supplier, bus station 

information system solution and pricing schedule for on-

street options. 

This is an update on current progress of the procurement 

exercise in advance of the report being provided.    

The Public Transport Team are currently in the process of 

procuring a new Bus Station Information hardware and 

software management system and Content Management 

System (CMS) that will provide more efficient services at 

lower maintenance cost in line with approved strategy.  

The new system with new technology will make a significant 

addition to the city’s reputation for high quality public 

transport provision and continue to contribute to making 

Stuart Lowrie 

Public Transport 

Manager  

Stuart.lowrie@edinburgh.

gov.uk 

0131 469 3622 

 

mailto:david.sinclair@edinburgh.gov.uk
mailto:david.sinclair@edinburgh.gov.uk
http://www.edinburgh.gov.uk/meetings/meeting/4342/transport_and_environment_committee
http://www.edinburgh.gov.uk/meetings/meeting/4342/transport_and_environment_committee
mailto:Stuart.lowrie@edinburgh.gov.uk
mailto:Stuart.lowrie@edinburgh.gov.uk
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sustainable public transport as accessible as possible in 

order to help increase overall patronage figures.           

The indicative timeline for the tendering process is as 

follows: 

 Tender documents published April 2019 

 Tender returns due late May/early June 

 

Subject to obtaining Committee/Finance Convener approval, 

it is anticipated that the Contract Start Date would 

commence Summer 2019. 

Consultants for Infrastructure Delivery 

At its meeting on 5 March 2019 this Committee agreed the 

Transport Infrastructure Investment – Capital Delivery 

Priorities for 2019/20.  Within this report it stated that 

consultants will be used to carry out principle bridge 

inspections, other bridges related work and 

carriageway/footway designs. 

It was also requested by members that officers would supply 

details to the Committee of the costs for using consultants, 

both in 2018/19 and the estimated costs for 2019/20. 

Use is being made of external frameworks and consultants 

to augment existing in-house resources, in the delivery of 

schemes, in an attempt to address resource issue within 

Transport Infrastructure.  These still require to be managed 

by the in-house design and delivery team, with certain 

delivery models (eg SCAPE – Design and Build) requiring a 

high level of in-house management. 

Based on the figures detailed below the costs for 

consultants over the two years accounts for approximately 

10% of the total design, procurement, contract management 

and supervision costs for carriageway and footway works 

and 50% for structures related work. 

Service Area 2018/19 2019/20 
(Estimated) 

Transport Design and 

Delivery 
£145,000 £240,000 

Structures (excluding 

North Bridge and 

Burnshot Bridge 

£209,900 £185,000 

For Further Information 

Contact: Sean Gilchrist 

Road Asset Manager, 

Place Management 

0131 529 3765 

sean.gilchrist@edinburgh

.gov.uk 

mailto:sean.gilchrist@edinburgh.gov.uk
mailto:sean.gilchrist@edinburgh.gov.uk
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Total £354,900 £425,000 

 

Summertime Streets Operational Plan Update 
 

As reported to Committee on 5 March 2019, plans for 

several temporary change proposals within Old Town streets 

in summertime have been under development. 

 

Proposals seek to address observed pavement crowding 

and related safety and access issues at specific points, but 

must also work together across the area. Committee gave 

approval for the initial set of proposals to be developed 

further.   

 

Progress has been maintained; however, the full set of 

proposals and the detail of supporting measures requires to 

be finalised prior to reporting the proposals as an entire 

package; the locations prioritised are: Pleasance, Cowgate, 

Cockburn Street, High Street, Lawnmarket, Candlemaker 

Row, Victoria Street, Blair Street, and South Bridge. 

 

Engagement with key Old Town groups and representatives 

will be taking place during May 2019 on the proposals.  A 

Temporary Traffic Regulation Order (TTRO) will be 

promoted for implementation between 29 July and 6 

September 2019.  A communications plan will also promote 

the proposals and provide information and advice to support 

affected residents and businesses, as well as help visitors to 

the city during the summer 

For further information 
contact:  

Anna Herriman, Tel: 

0131 469 3853 

Steven Cuthill, Tel: 0131 

529 5043 

Forthcoming activities: 

mailto:anna.herriman@edinburgh.gov.uk
mailto:steven.cuthill@edinburgh.gov.uk

