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Report 
 

City Region Deal Progress report 

1. Recommendations 

 To note the progress across the City Region Deal Programme.  

2. Background 

2.1 This progress report is being used across the City Region Deal’s governance 

structure to monitor progress across all aspects of the City Region Deal. It is updated 

and shared with Government on a weekly basis and is taken to all Board meetings. A 

RAG (Red, Amber, Green) scale is assigned to programmes and projects by the 

Programme Management Office (PMO), as well as scores for inclusive growth and 

partnership working. 

2.2 Tables and 2 show the guidelines that are used when determine RAG statuses and 

scores: 

Table 1: RAG Status Guidelines 

  T: Status against timeline set out in business case/implementation plan;  
B: Status against budget set out in financial plan 
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Table 2: Strategic Added Value Score 

 

 

3.  Main report 

3.1 The performance report is shown in Appendix 1. The overall status of the City Region 

Deal is assigned as “Amber”. There are no actions required from the Joint 

Committee. 

4. Financial impact 

4.1 Quarterly financial information on Sheriffhall Roundabout is now being received from 

Transport Scotland. Transport Scotland provided an update which shows £172,000 

was drawn down in Quarter 3 for 2020/21. The financial summary has been updated 

to reflect this. 

4.2 The overall cumulative total of Grant claimed for the Deal to date (2018 – present) is 

£127.6 million. This total includes the funding issued by Transport Scotland and 

Scottish Government Housing.    

4.3 Since the onset of Covid-19, Scottish and UK Governments have agreed to allow the 

draw down monthly in arrears as opposed to quarterly for projects entirely funded by 

Government that have asked for the flexibility.  

5.  Alignment with Sustainable, Inclusive Growth Ambitions 

5.1 Inclusion is a key driver for the City Region Deal, and scores have been included for 

each project. Business cases for projects included demonstrate how they will reduce 

inequalities and tackle the inclusion challenges specific to the city region.  

5.2 The City Region Deal Benefits Realisation Plan (BRP) was approved for the 

programme on 4 September 2020. This incorporates clear indicators to align with the 

Scottish Government’s Inclusive Growth Framework. The impact on equalities, 

human rights and sustainability will also be measured. A BRP Implementation Plan is 

being developed, with input from key stakeholder groups within and outwith the City 

Region Deal Governance structure, including the Regional Enterprise Council, third 

sector partners, the NHS and elected members. A progress update on this is being 

taken to this meeting, and feedback from the Joint Committee would be welcomed. 

6. Background reading/external references 

6.1 Edinburgh and South East Scotland City Region Deal Document (August 2018) 

6.2  City Region Deal Benefits Realisation Plan: ESESCR Deal Joint Committee report 4 

September 2020 

https://democracy.edinburgh.gov.uk/documents/s25995/5.3%20Benefits%20Realisation%20Plan%20with%20appendices.pdf
http://esescityregiondeal.org.uk/s/ESESCR-Deal-Document-6-August-2018-signed-9758.pdf
https://democracy.edinburgh.gov.uk/ieListDocuments.aspx?CId=277&MId=5694&Ver=4
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7. Appendices 

7.1  Edinburgh and South East Scotland City Region Deal Progress Report (March 

2021) 

 



Upcoming Milestones Target Date

Easter Bush Business Case Mar 21

Fife I3 Phase 2 Programme Business Case Mar 21

Benefits Realisation Plan Implementation Plan update to 

Joint Committee
Mar 21

Regional Growth Framework – Report for Consultation Jun 21

Benefits Realisation Plan Implementation Plan final Jun 21

QMU Innovation Park Business Case Jun 21

Dunfermline Housing Business Case Jun 21

Dunard Centre Revised Business Case Sep 21

Regional Growth Framework Final Report Sep 21

Progress Report
Last updated: 1 March 2021

Page 1: Dashboard

Overall Status

Last Period

Overall Status

This Period

Amber Amber

Risk
Imp

act

Like

loho

od

Sever

-ity
Resolution Plan or Mitigating Action

Covid-19 impacting the City Region 

Deal projects resulting in potential 

delays and cost increases
4 3 12

• Regular updating of progress report and monthly financial forecasts, so that project leads can inform PMO of 

any issue well in advance, and PMO can raise with Government, Executive Board and Joint Committee as 

appropriate.                                                                                                                 

• Establish Change Management process as set out in the Benefits Realisation Plan.

• Review outputs and timelines in the light of Covid-19, and consider advancement of spend where appropriate

• Pivot projects proactively where possible in line with need and opportunity.

Impacts of Brexit

4 3 12

• Regular engagement with project leads to highlight any risks well in advance, so that PMO can raise with 

Government, Executive Board and Joint Committee as appropriate.             

• Establish Change Management process as set out in the Benefits Realisation Plan.

• Review outputs and timelines for business cases at every stage of development in the light of Brexit uncertainty.            

• Regional Growth Framework under development has "Adaptable" as one of its three themes, where Brexit risks 

are noted.

Financial profile: underspends 

across the national City Region and 

Growth Deals will cause reprofiling 

pressures for Government

4 2 8

• Continue to spend according to agreed profile.

• Achieve business case approval in line with Deal Implementation Plan.

• Regular programme monitoring and reporting.

• Close engagement with Government.

Recent Achievements and Milestones

Financials Summary 
*Funding issued by Transport Scotland and SG Housing not included in this total

Top 3 Risks (from PMO Risk Register)  - last updated Feb 21; next update May 21

Achievement/Milestone Date

Annual Conversation between CRD Partners and Governments Nov 20

Regional Growth Framework update paper Dec 20

Benefits Realisation Implementation Plan approach for Implementation Dec 20
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Stage no. Definition

1. Define Business case being developed, and not yet approved by Thematic Board and Joint Committee.

2. Implement Business case has been approved by Thematic Board and Joint Committee, and is being implemented. In a capital project, this 

may be construction; for skills projects this may be establishing a course or system.

3. Deliver Project is in place and monitoring and evaluation is in framework to assess if it is achieving its objectives.

4. Legacy Project has resulted in mainstreaming or improvements to business as usual (impact) that is generated beyond the funded period

Project Stages

RAG Status Definition - Timeline Definition - Budget Action Required

Green In line with business 

case/implementation plan

In line with financial 

plan.

No management action required

Amber Delay is considered 

acceptable by PMO.

Within acceptable 

range.

Management action is in place by senior management to address issues, and project is 

being closely monitored.

Red Delay is significant. Outwith acceptable 

range.

Immediate action is required by senior management and relevant Boards as appropriate 

to address issues. Issues must be highlighted to Government.

Score Description

1

(Low)

• There are opportunities for links with one or two other CRD themes that may add value to the proposal.

• Partnership working with wider stakeholders, to add value to the proposal has not been thoroughly considered, but may be possible, and should be explored.

• One or two of the five ““inclusive growth” measures listed in the Deal Document could be incorporated into the delivery of the project.

2 

(Mediu

m)

• There are opportunities for links with two or three other CRD themes that may add value to the proposal.

• Partnership working with wider stakeholders, to add value has been factored into the business case to some extent, but there are opportunities to enhance.

• Two or three of the five ““inclusive growth” measures listed in the Deal Document could be incorporated into the delivery of the project.

3.

(High)

• There are opportunities for links with three of four other CRD themes that may add value to the proposal.

• Partnership working with wider stakeholders, e.g. private/third sector is already taking place and strategic added value effects are clear.

• Three, four or five ““inclusive growth” measures listed in the Deal Document could be incorporated into the delivery of the project.

Strategic Added Value Score

Red, Amber, Green
T: Status against timeline set out in business case/implementation plan; B: Status against budget set out in financial plan

http://esescityregiondeal.org.uk/s/ESESCR-Deal-Document-6-August-2018-signed-9758.pdf
http://esescityregiondeal.org.uk/s/ESESCR-Deal-Document-6-August-2018-signed-9758.pdf
http://esescityregiondeal.org.uk/s/ESESCR-Deal-Document-6-August-2018-signed-9758.pdf
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* Scottish Government funded. Transport Scotland taking forward scheme delivery. ** Funding governed by Scottish Government (Housing)



Page 4: Research, Development and Innovation 

Theme 

Data-Driven Innovation 

T: On Time?; B: On Budget?; SAV: Strategic Added Value score

Project Stage Last Milestone Next Milestone T B SAV Comments

Bayes Centre Deliver Sep 18: Opening N/A G G 3
In compliance with latest Government guidance C-19 guidance, 

the Bayes Centre is currently closed, and is supporting all 

members and partners remotely.

National

Robotarium
Implement Jan 21: Start on 

Site

March 22: Complete 

construction
A G 2

Construction commenced on 18 Jan 21 with a initial 4-week 

set-up stage. Procurement of specialist equipment underway. 

CEO recruitment process recommenced.

Edinburgh

Futures

Institute

Implement Start on site
Jun 22: Complete 

construction
A G 3

A revised handover agreed for June 2022 (user fit out 

by September 2022). Contractor is back on-site, with 

appropriate on-site working arrangements in place. Operational 

staff working from home where possible. Currently assessing 

further impact on delivery of EFI building and programmes –

further update in Easter 2021, when impact of social distancing 

on delivery dates is better known.

Usher Institute Implement

Feb 21:

Planning 

application 

approved

Jul 21: Commence 

construction
A G 2

Planning application approved. Construction due to commence

Summer 2021 with construction expected to be completed by 

Spring 2023.

Easter Bush Define
Aug 18: 

Deal agreement

Mar 21: FBC 

approved by 

Joint Committee 

(following 

TAB approval)

G G 2
Final draft of business case was submitted to Government 18 

Jan. Meeting to discuss final changes took place on 12 Feb. On 

track for Joint Committee approval.

Edinburgh

International

Data Facility

Implement Start on site
Apr 21: Building 

opening
G G 2

Procurement of large equipment is completed and supplier 

(HPE) appointed. Aim for official building opening early Spring 

subject to availability of senior official.
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Theme 

Edinburgh Innovation Park (QMU Food and 

Drink)Hub)

T: On Time?; B: On Budget?; SAV: Strategic Added Value score

Project Stage Last Milestone Next Milestone T B SAV Comments

Edinburgh 

Innovation 

Park 

(QMU Food 

and Drink Hub)

Define

ELC/QMU 

received 

feedback on first 

draft FCB

Contract for 

junction works 

issued . 

Estimated tender 

period  February 

to June 2021 

Targeting JC approval June 

2021

Tender for Junction will be 

complete June 2021.

A A 2

First draft FBC submitted to Gov December 2020. Initial 

feedback received from SG and UK and responses 

collated  to aim for a further iteration to be submitted 

end of February. 

The intention is to complete the tender of the junction 

works in June  21 – albeit this will be subject to any 

response from the tenders and a better understanding 

as to whether Covid-19 will impact that timeline.  The 

shift in this programme is to accommodate the erection 

of a vaccination Centre  - operational from mid-Feb 

until July 2021.



Page 6: Research, Development and 

Innovation Theme 

Projects in Fife and Scottish Borders

Project Stage LastMilestone Next Milestone T B SAV Comments

Borders 

Innovation Park
Implement

Start of site 

works for Phase 

1.

Site works for Phase 1 ongoing. A G 2

Site works for Phase 2 were delayed

owing to disruption caused by the Covid-

19 pandemic. This issue was discussed at 

the November meeting of the Tweedbank 

Project Board. The building of Phase 1 is 

continuing, but it has been decided that 

officers will undertake a workshop to 

revisit the business case for Phases 2 and 

3.

Fife 

Industrial Innovati

on Investment (Fi

3P)

Implement

Project 

3 (Kirkcaldy, Dun

nikier) –

construction co

mmenced.

Q3: Acquisition 

of Fife Interchange 

North, Dunfermline (delayed)

Q4: Completion 

of Flemington Road, Glenrothes

Q4: Planning consent 

for Lochgelly Site Servicing 

(delay expected)

G G 2

The completion of the site acquisition at 

Fife Interchange North, Dunfermline is 

expected in Q4.

Completion of Flemington Rd, Glenrothes 

on track. Marketing underway.

Construction continues 

at Dunnikier Business Park, Kirkcaldy –

completion expected Q3 21/22

The need for further drainage assessment 

at Lochgelly, required by Scottish Water, 

is expected to delay planning consent.

T: Timeline; B: Budget; SAV: Strategic Added Value score



T: Timeline; B: Budget; IG: Inclusive Growth score; PW: Partnership Working score (see p.2 for definitions)

Page 7: Integrated Regional 

Employability and Skills 

Theme (1/3)

Project Stage Last Milestone Next Milestone T B SAV Comments

IRES 

Programme

Imple-

ment/ 

Deliver

Positive and well attended 

IRES board on 8th Dec and 

IRES presentation at Joint 

Committee on 4th Dec 2020. 

Benefits Realisation Plan 

approved at Joint 

Committee in Sep 2020 

stating thematic outcomes 

including those for the IRES 

programme. 

Work progressing to align 

project outcomes with overall 

IRES Benefits Realisation 

targets; and reprofile based 

on Covid impact and 

available funding as we 

approach end of financial 

year.

A A 3

• IRES Programme Connector has met project leads and is 

progressing Benefits Realisation plan framework. 

• IRES board met on 8th December 2020 with presentations on 

Covid-19 response under Integrated Employer Engagement, 

Workforce Mobility plans, Health and Social Care Gateway 

development, and Benefits Realisation – all well received.   

• New change proposal process put in place to help audit trail and 

appropriate level of approval confirmed.  

• Planning taking place for IRES board on 16th February 2021.

• Budget spend being reviewed and actions implemented.  

Integrated 

Knowledge 

System

Implem

ent/

Deliver

Management Information 

System (MIS) European 

Single Procurement 

Document (ESPD) 

submission reviewed. 

5 organisations asked to 

provide bids based on 

Invitation to Tender (ITT) 

deadline - 11 Feb 2021.

Scoring panel to confirm 

outcome 25th February with 

standstill to be issued.

Subject to standstill, 

contract to be issued w/c 

8th March 2021.

G G 3

• MIS Procurement – ITT is live, scoring panel and process 

confirmed. Aiming to issue contract w/c 8th March 2021. 

• Data analysis (internship) – 4th year student at Edinburgh 

Napier University on project until end of March. Looking at the 

Maximise! project, reviewing the data language across the 3 

systems holding client information. An insights and 

recommendations report will show learning for IKS. 

• GDPR project –conversations continue on data sharing 

implications of the IKS project. Discussion on data gathering 

for the Workforce mobility project. 

Labour market 

analysis and 

evaluation

Deliver

Analysis of responses 

from IRES project leads 

around gaps in Labour 

Market Intelligence and 

data.

Ekosgen to complete 

stakeholder and employer 

consultations. 

Regional Intelligence Hub 

options paper to be 

developed for presentation 

at Directors’ Group

Ekosgen to share and 

validate initial findings with 

key partners. G G 2

• The Labour Market Toolkit is being promoted - available on 

SDS' corporate website under ‘What We do/Skills Planning’. 

• There have been ongoing discussions around the Regional 

Intelligence Hub concept following meetings last year with 

Local Authorities, and academic partners. It was agreed that 

the RIH could potentially focus on short and medium-term 

skills and labour market challenges, framed around sectors, 

businesses and people, and considering the impact of COVID-

19 and Brexit. An approach has also been made to IRES 

project leads to ask them to identify information that they do 

not have that would be useful. An options paper is being 

created for consideration at the Directors’ group. 

• Ekosgen work started on the cross-cutting research into the 

skills needs of the financial services; health and social care 

and construction sectors. Target completion - March 2021. 



Page 8: Integrated Regional 

Employability and Skills 

Theme (2/3)

T: Timeline; B: Budget; IG: Inclusive Growth score; PW: Partnership Working score (see p.2 for definitions)

Project Stage Next Milestone T B SAV • Comments

Integrated 

Employer 

Engagement

Imple-

ment 

IEE Employer fund 

feedback & 

outcome survey 

issued.

Community Benefits 

Portal contract 

advertised on Public 

Contracts Scotland 

(PCS).

Fife care academy 

pilot start.

IEE Employer Fund case 

studies.

Community Benefits Portal 

offer close on PCS.

Outcomes published 

(jobs/training) of Fife care 

academy pilot.

A G 2

• Covid19 Jobs Support runner-up in Scottish Public Service 

Awards in COVID response category. Site has now advertised 

3,707 vacancies. Sample call canvassing will take place in Q1 

to identify job outcomes where possible.

• First point of contact for cross regional recruitment 

opportunities at Fort Kinnaird through retail rapid response 

programme; project now supported over 340 jobseekers. 30 

verified job outcomes (4 additional unverified).

• Fife Care Academy pilot course underway – 10 candidates 

started on 25th Jan. Framework adjusted due to lockdown, 

physical training will be offered following job offers. Supporting 

Glenevin construction (WL) and The Ridge foundations (EL) 

with academy proposals. 

• As chair of DYW Employer Engagement short life working 

group task force (Nov – Jan), driving a recommendations 

paper for employer engagement trends and activities across 

the school calendar year to inform 2021 onwards.

• Covid19 has impacted employers general recruitment 

practises since business approval; being addressed and offer 

adjusted to support businesses and client groups. 

Intensive Family 

Support

Imple-

ment/

Deliver

Community of 

Practice(CoP 

development plan 

for 20-21 finalised 

with service delivery 

providers. 

CoP Family and 

Youth Worker 

caseworker regional 

collaborative 

meeting held.

CoP Advice and 

Employability caseworker 

regional collaborative 

meeting scheduled for 

February. 

Scottish Borders and West 

Lothian begin operational 

delivery.
G G 2

• Edinburgh, Fife, East Lothian and Midlothian service in place. 

West Lothian delivery to start in February 2021. Scottish 

Borders service still in development.

• All current IFSS caseworkers trained on IFSS Information 

Management Software.

• Further training for CoP members – welfare benefits and 

systemic practice in development

• Marketing and communications plan in place

• Significant integration between IFSS and Scottish Government 

Parental Employment Support fund

• School and Early Years based IFS providers have experience 

delays in service development due to COVID-19 policies 

restricting third party work within those environments.

• Supporting development of local project steering groups.

• Continued building of relationships across services via CoP. 

• Continued Caselink support for IFSS delivery partners.
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Employability and Skills 

Theme (3/3)
Project Stage Last Milestone Next Milestone T B SAV • Comments

Housing 

and 

Constructio

n 

Infrastructur

e (HCI) 

Skills 

Gateway

Imple-

ment

Agree 2021/22 

Budgets and 

KPIs with FE 

and HE 

Partners.

Launch 2021 

Skills 

Programmes and 

Activities, 

including regional 

student 

challenges for 

COP26.

A G 3

• Some delays in delivery of short courses and other activities due to further Covid-19 

restrictions from 26 December 2020 – impact to be considered on wider programme 

once activities can resume.

• Revised financial spend advised to IRES PMO due to Scottish Government 

stipulation that funds awarded by HCI to delivery partners can only be claimed once 

activity delivered.

• Paper of HCI’s contribution to a Circular Economy compiled by Prof Sean Smith & 

Prof Robert Hairstans for circulation.

• Industry partnership pipeline development and community benefits programme now 

in discussion with Integrated Employer Engagement and Developing the Young 

Workforce.

Data-Driven 

Innovation 

(DDI)

Skills 

Gateway

Imple-

ment

Development of 

second live lesson 

– “Data Selfies”.

Working with Moray 

House ITE (initial 

teacher education) 

to introduce data 

skills opportunities 

to trainee teachers.

Launch individual 

Data Skills Credits 

(DSC) fund. ‘Into 

Work’ and ‘Women 

Returners’ courses 

in Jan 2021.

Launch DDI SG 

Case Studies  –

For the love of 

data.

Increase DEC 

Staff development 

activity.

Complete delivery 

of Women into 

Work pilot.

Further promotion 

of Data Skills 

Credits funds.

G A 2

• The Data Education in Schools website, launched in September 2020 progressing 

well. 16 new resource packs were added in Q3 2020/21. 

• Learner and Teachers Guides for NPA Data Science on SQA website.

• Six seminars were held as part of a programme of CPD events for teachers on data 

and digital literacy. There were over 200 attendees.

• A range of free short courses have been promoted to regional learners, providing 

opportunity to develop data literacy skills across skills levels.

• A pilot delivery of Data Science for Finance is now being delivered by Fife College to 

around 24 women returners. Input from EQUATE Scotland.

• 11 applications were received from companies for the Data Skills Credit scheme and 

£16,500 of funding was awarded to 33 learners in the region. Aim is to support 

another 30-40 additional learners before end of March. 

• The Data Lab has been awarded significant additional resources from The Scottish 

Government to support SMEs to invest in Data and AI. 

Workforce 

mobility

Imple-

ment

IRES Board 

December 2020 

– Validated 

Steering Group 

Recommendatio

ns

IRES Board May 

2021 – Baseline 

Assessment & 

Next Steps

A G 2

• Commenced Procurement of the Baseline Assessment Stage Project Manager (PM) 

– Approved through Scottish Borders Council (SBC) Procurement protocols.

• Meetings continued to focus on Transport Scotland & SEStran to feed into ‘National 

Transport Strategy Delivery Plan’, ‘Transport Young People & Employment 

Partnership’ and the regional ‘Mobility as a Service’ bid for regional funding.

Continue to refine pilot of data capture for roll out across region.  Further work with 

DWP, SDS & DYW.

• Working with SDS on partnership approach to Baseline assessment. 

• Workforce Mobility Manager coordinated the City Deal response to the U19 Free 

Bus Travel consultation. Progressing transport funding opportunity pilot to support 

Kickstart, to be rolled out across region if effective and appropriate.

T: On Time?; B: On Budget?; SAV: Strategic Added Value Score

http://www.dataschools.education/
https://www.scotsman.com/education/4-scottish-colleges-offer-free-data-science-training-3100403


ESESCR Deal Progress Report – August 2020

Page 10: Transport Theme

Project Stage Last Milestone Next Milestone T B SAV Comments

A720 Sheriffhall

(last update 

provided by 

Transport 

Scotland on 

26 Feb 21)

Define

Consultation on 

draft orders 

closed 31

January 2020. 

Transport 

Scotland is 

currently 

considering the 

responses. 

Ongoing statutory 

process and 

drafting of 

responses to 

representations.  

G G 1

• Public Transport and Active Travel review report published on the Transport 

Scotland website in December. Discussions ongoing with the City of Edinburgh 

Council to close out matters. 

• Discussions/meetings now underway to inform objection resolution.

• Formal objection response drafting substantially complete.

• Legal advisors appointed for inquiry preparation.

• Background inquiry evidence preparation underway.

• Transport Scotland continue to provide quarterly technical and spend updates 

as part of the City Deal reporting process. 

West Edinburgh Define

Appointment of 

Transportation 

and 

Engineering 

Consultants 

Jacobs to 

deliver the next 

stage of the 

project.  

Permission being 

sought from 

SG/TS for 

drawdown on 

advance/preparato

ry business case 

costs to be shared 

proportionately 

between the 

funders (TS/CEC)

.

G G 1

£36m of funding identified (£20m from SG to support public transport 

infrastructure improvements) and £16m from City of Edinburgh Council plus 

contributions from the private sector and developers (TBC).

In 2019, CEC developed a model to further prioritise the measures set out in the 

2016 West Edinburgh Transport Appraisal (which amounted to £108m inc.

optimism bias), with an emphasis on public transport and active travel 

prioritisation. Joint Committee have approved the appointment of Jacobs to 

execute Stage 1 of the project delivery plan. This will include further feasibility of 

proposals, developing outline designs, refining the current business case and 

updating the West Edinburgh programme delivery plan accordingly (including 

financial profiles). 

Agreement on funding between CEC and Transport Scotland has been agreed 

and Stage 1a has commenced.

T: On Time?; B: On Budget?; SAV: Strategic Added Value Score



Project Stage Last Milestone Next Milestone T B SAV Comments

Dunard Centre Define

Project taken off 

pause following 

agreement to 

dispose of judicial 

review against 

CEC.

Variation to planning 

application.
A A 2

Judicial Review set aside following successful mediation.

Concert hall to be redesigned and variation made to planning

application in spring 2021, and full business case thereafter.

Page 11: Culture Theme

T: On Time?; B: On Budget?; SAV: Strategic Added Value score



Page 12: Housing Theme

Project Stage
Last 

Milestone
Next Milestone T B SAV Comments

Affordable housing
Deliver & 

Define 

SHIP leads 

meeting early 

2021.  

Collate Regional SHIP 

April 21.
A A 2

• Regional SHIP to explore collaboration opportunities on 21/22 

programme.

Strategic sites
Implement 

& Define

Site Leads 

meeting 11 

Jan.

Site Leads meeting 8 

March.

Dunfermline OBC –

June 2021.

A A 2

• Outline Business Cases for sites are at different stages of 

development.

• Regular leads meetings now established to explore challenges, 

innovation and shared learning from business case development.

Innovation & skills Implement

ESESCR Deal 

Home 

Demonstrator 

has secured 

funding from 

Scottish Gov.

Establish regional 

workstream looking at 

standardisation. 

A A 3

• Demonstrator project will look at standardised housing types, 

procurement and delivery models to increase offsite 

manufacturing across the city region.

Infrastructure, funding 

and land assembly
Define

Develop 

proposal for 

regional 

infrastructure 

forum.

Proposal to ensure 

alignment with IRSS 

and emerging RGF.

A A 2

• Forum proposal to be developed in line with the recently 

published Interim Regional Spatial Strategy and emerging 

Regional Growth Framework ahead of a initial meeting to test 

appetite of partners and infrastructure providers. 

Housing company  Deliver 

Homes under 

construction 

across various 

sites.

Ongoing Delivery. G G 1

• The City of Edinburgh Council and Scottish Futures Trust will 

continue to share learning and financial models with partners, to 

explore regional delivery models.

T: On Time?; B: On Budget?; SAV: Strategic Added Value score


