Transport and Environment Committee

10.00am, Thursday, 28 January 2021

Spaces for People Update – January 2021
Executive/routine
Wards
Council Commitments

Executive
1, 3, 4, 5, 9, 10, 11, 13, 14, 17

1.

Recommendations

1.1

Transport and Environment Committee is asked to:
1.1.1 note this update on the Spaces for People (SfP) programme;
1.1.2 approve the schemes noted in paragraphs 4.3 and 4.4 (and in Appendix 2);
1.1.3 approve the recommendations set out in Appendix 1;
1.1.4 note the intention to review the current measures to determine if it would be
beneficial to retain or adapt them to support the Council’s wider strategic
objectives. The arrangements for doing so are set out in paragraphs 4.30 –
4.33 and in Appendix 3 and it is intended to update Committee on this in April
2021;
1.1.5 note the schedule of proposed measures near schools in Appendix 4; and
1.1.6 agree the funding allocation described in section 6.

Paul Lawrence
Executive Director of Place
Contact: Dave Sinclair, Local Transport and Environment Manager
E-mail: david.sinclair@edinburgh.gov.uk | Tel: 0131 529 7075

Report

Spaces for People Update – January 2021
2.

Executive Summary

2.1

This report provides an update on Spaces for People (SfP) measures implemented
over the last eight months, seeks approval for changes to existing schemes and
recommends the introduction or development of new schemes.

2.2

The report sets out a process to assess the benefit of retaining or adapting existing
measures where these align to the Council’s wider strategic priorities, utilising the
appropriate legal powers.

3.

Background

3.1

The Scottish Government’s SfP programme was introduced in May 2020 to protect
Public Health, reduce the likelihood of danger to the public and provide safe options
for essential journeys.

3.2

As Roads Authority, the Council has powers to revise road layouts or introduce
features on public roads without the need for Traffic Regulation Orders, Temporary
Orders or Notices. Temporary Traffic Regulation Orders (TTROs) are generally
required when parking or traffic restrictions are required.

3.3

The Council’s Policy and Sustainability Committee approved creating safe spaces
for walking and cycling in May 2020 in response to the impact of COVID-19.

3.4

To date the SfP programme has installed and developed proposed designs for:

3.5

•

39 km of segregated cycle infrastructure;

•

11 widened footpaths in city centre and town centre locations to create more
safe space for pedestrians;

•

Three city centre pedestrian zones;

•

Seven areas for safe access to Spaces for Exercise;

•

10 road closures or vehicle prohibitions for schools; and

•

54 measures to reduce the risk of infection near school gates.

The last project update was considered by City of Edinburgh Council on 19
November 2020, following referral from Transport and Environment Committee.

3.6

As noted in the previous report, minor interventions, generally relating to measures
for schools, have been installed directly or considered through the existing
delegated authority approval process from the Council Incident Management Team
(CIMT).

3.7

Following the previous Transport and Environment Committee, the Council’s SfP
Programme has been awarded a further £250,000 of Scottish Government funding
in addition to the existing £5m. This means that the total SfP fund allocation is now
£5.25m, to be spent by mid-May 2021. However, discussions are on-going with
Sustrans to agree funds that may be carried-forward beyond this period to facilitate
inspections, maintenance and, where appropriate, removal/reinstatement beyond
May 2021.

3.8

In addition, as set out below, the Council has also secured additional funding of
£1.7m from the Scottish Government’s Places for Everyone programme. This
funding, for the installation of trial infrastructure during and potentially beyond the
period of the pandemic, means that some SfP schemes have now transferred into
the Places for Everyone programme.

4.

Main report
Programme Update and Scheme Reviews

4.1

The schedule in Appendix 1 sets out all current and proposed projects in the
programme, noting the scope, status and recommendations.

4.2

All significant schemes are subject to an internal peer review to consider:
4.2.1 project outcomes in relation to original programme objectives;
4.2.2 findings from Stage 3 (post implementation) Road Safety Audits (where
appropriate);
4.2.3 feedback from residents/businesses;
4.2.4 changes in immediate or adjacent traffic patterns; and
4.2.5 feedback from any key stakeholders (including emergency services and
Lothian Buses).

4.3

Following peer review, amendments to two existing schemes are now
recommended for approval:
4.3.1 Braid Road (Existing Road Closure) – it is recommended that Braid Road
be reopened one-way, in a southbound direction. In addition, traffic calming
measures should be considered in the Midmar area to manage through traffic
speeds. This revision is proposed to reduce the impact on south-bound
public transport journey times on Comiston Road (confirmed by Lothian
Buses data in December 2020) and the impact of intrusive traffic on Braid
Crescent and some other local streets including Cluny Drive etc. If possible, it
is hoped to introduce the proposed Greenbank to Meadows Quiet Route in
advance of this change. During this interim period engagement with Lothian
Buses will continue, as will monitoring of any local traffic pressures.

4.3.2 Tollcross Town Centre (Town Centre pavement widening) – it is
recommended that the footpath widening on Earl Grey Street is removed
during the planned Lothian Road phase 2 works, expected to take place in
early summer 2021. The new permanent road layout is likely to include cycle
lane markings on the southbound route. This will be monitored for any
significant impact on public transport journey times.
Schemes Recommended for Approval
4.4

There are seven schemes which have recently been designed or developed and
are presented to Committee for approval to proceed to Notification and CIMT
consideration. Further details on each individual scheme is provided in Appendix 2
and is summarised as follows (subject to available funding):
4.4.1 Silverknowes Road (South Section) – revised scheme to introduce
segregated cycle lanes and a quiet connection. Due to narrow road widths on
the approach/exit from the Silverknowes Parkway roundabout, it has not
been possible to introduce segregated safer segregated cycle facilities at the
northern end of the route or to design a safe access/exit point at the
roundabout on the mainline route;
4.4.2 Slateford Road – this scheme provides safe segregated cycleway
infrastructure between Allan Park Road and Dundee Street to reduce
pressure and conflict on the Union Canal Tow Path. It also provides a critical
link between Lanark Road onto the current Dundee Street measures
(notification to be undertaken);
4.4.3 Granton Square to Marine Drive – this scheme introduces an advisory
cycle lane and narrow road markings on the industrial section of West Shore
Road and a closed section of road to improve access between the Forth
Quarter Park and the Gypsy Brae Recreation area. This scheme has been
developed to improve access from the Granton Square area along to the
Silverknowes promenade and from the Marine Drive and Waterfront park
areas. Commercial access is maintained (notification to be undertaken);
4.4.4 Braid Hills Road / Drive and Liberton Drive – this scheme has been
proposed as an important safe link to areas of exercise in the Hermitage of
Braid and Braid Hill area. Appendix 2 sets out five options which have been
considered by officers to create this link. Following consideration, it is
recommended that the final option, to introduce a combination of bidirectional cycle lanes on the westbound lane, with soft segregation between
Braid Farm Road and Liberton Tower, be progressed into a full design, for
consideration by the SfP Design Review Group and then Stakeholder
notification. This would require the central hatching to be removed (allowing
two-way traffic to be retained) and for the speed limit in the open section to
be reduced from 40mph to 30mph. As part of the design, this layout would
also need to be carefully integrated into uni-directional cycle lanes at either
end of the core section of the scheme including Liberton Drive;

4.4.5 Bellevue to Canonmills – this proposal is an addition to the Broughton
Street/Roundabout Commonplace scheme to extend the provision of
segregated cycle facilities down to the Rodney Street junction. It is seen as a
natural progression from the above scheme and would extent the route
towards the North Edinburgh Path Network (notification to be undertaken);
4.4.6 Meadow Place Road/Ladywell Road Junction –proposes to introduce
cycle markings and segregation at the junction and along Meadow Place
Road leading towards the school hubs and Broomhouse (notification to be
undertaken); and
4.4.7 Orchard Brae Uphill Cycleway – recommends introducing new cycleways
and improvements, such as bus lanes, have been delivered along Crewe
Road South and the A90 with safety improvements to be delivered at the
Orchard Brae Roundabout. Delivering a cycleway Orchard Brae is a logical
addition to the cycleways in the area as it completes the link between cycle
provision on the A90 and Crewe Road South. This will give safe access by
bike for local people to many destinations, in particular the Western General
Hospital (notification to be undertaken).
Commonplace
4.5

Public suggestions and comments on the SfP programme were gathered between
29 May and 29 June 2020 using the ‘Commonplace’ online tool.

4.6

To ensure these schemes are progressed quickly final approvals shall be
considered under the existing CIMT delegated authority process. Design
development and engagement has been undertaken on many of the schemes.

4.7

An update on the schemes approved at the November Council meeting are noted
below:
Location

Scheme

Progress Update

Broughton Street

Pavement widening and
uphill cycle land

Early engagement with
stakeholders undertaken to
support the design process.
Detailed design options are
still to be developed

Broughton Street
Roundabout

Revisions to the
As above
roundabout layout to
reduce road space,
improve the layout for
pedestrians, create safe
crossing facilities, remove
pedestrian guardrails and
create a Dutch style

layout to suit less
confident cyclists
Restalrig Road
South (Smoky Brae)

Pavement widening and
uphill cycle lane

Engagement with Councillors
and stakeholders ongoing to
develop a suitable design.
Detailed design options are
still to be developed.

Starbank Road

Pavement widening with
Further plans to be developed
give and go traffic
with Ward Councillors and
management.
local stakeholders
Considering the reduction
of pedestrian pressure in
the area and the context
of the route it may be
appropriate to postpone
this proposal or consider
part-time measures at
weekends.

Seafield Road East
(Fillyside Road)

Pedestrian/cyclist
crossing point and
pavement widening

Details of a shared pedestrian
and cyclist crossing point are
still to be developed

Princes Street
(West End)

Footpath widening

Due to significant site
restrictions it has not been
possible to develop this
suggestion further

Portobello Prom
(East) to East
Lothian Boundary

Cycle segregation

Outline designs have been
developed for the installation
of a bi-directional cycle lane
between the east end of the
Portobello Promenade up to
the East Lothian boundary,
and onwards to the New Street
junction in Musselburgh (in
partnership with East Lothian
Council)

Portobello Prom

Improved signage and
minor interventions to
reduce speed of cyclists

Local improvements to
signage have been developed
and should be installed in
March 2021

Duddingston Road

Cycle segregation

Plans have been developed for
part cycle segregation (east
end) and advisory cycle lanes
from the Holy Rood School
towards Craigmillar

South Bridge, Chambers Street and George IV Bridge Signals
4.8

Detailed designs have been developed for the proposal on South Bridge, including
the provision of loading facilities on Chambers Street and the introduction of
temporary signals at the George IV Bridge/Chambers Street junction.

4.9

As a result of programming changes to the North Bridge capital infrastructure works
it will not be possible to introduce a segregated cycle lane on the southbound
section through the site as blasting and surface coating operations on the parapets
will be taking place in the early part of 2021 and require an increased occupation on
the west pavement. Considering the context of infection transmission, the widening
of this west footpath during the works is, regrettably, a higher priority than cycle
segregation at this time.

4.10

The situation on North Bridge with respect to temporary traffic management will
continued to be reviewed with the respective project teams.

4.11

It is expected the installation of this scheme will commence in early February 2021.
Measures to Improve Access to Schools

4.12

An assessment of measures to improve space leading to, in and around our school
access points and travel routes has been completed for all Council and independent
schools.

4.13

These include temporary road closures, footpath widening, the introduction of
additional waiting restrictions and changes to access arrangements. Details and the
status of these measures are set out in Appendix 4.

4.14

Temporary public safety measures have been assessed and introduced at schools
across the city as noted below:
•

124 assessments around primary, secondary and independent schools;

•

54 Individual measures near school gates to reduce the risk of infection;

•

29 road closures or vehicle prohibitions planned (11 in place);

•

17 footpath widening proposals (12 in place).

Places for Everyone
4.15

A number of existing SfP schemes have been transferred to Places for Everyone
programme, following the allocation of £1.7m to the Council, as set out in the table
below:
Project Title

Trial/Temporary infrastructure

Estimated
Cost

Gilmerton Road
enhancements for people

Trial extension of segregation to
north of existing scheme

£97,533

Follow on from Dundee
Street / Fountainbridge

Trial cycle segregation

£150,280

Follow on from
Duddingston Road Feasibility Study

Trial cycle segregation

£98,709

NEAT Connections
(formerly Pennywell
Road on portal)

Trial cycle segregation Pennywell
Road and Roundabout and
Muirhouse/Silverknowes parkway

£172,726

Leith Connections
(Follow on from
Edinburgh Active Travel
Network: George Street
and First New Town and
Leith Connections)

• Trial Low traffic
neighbourhood
• Trial modal
filter/pedestrianization of the
Shore
Trial footway widening on Great
Junction St

West Edinburgh Link
(follow on from the West
Edinburgh Active Travel
Network)

Trial cycle segregation on:
• Wester Hailes Rd
• Meadow Place Road
• Drum Brae North

Follow on from Meadows
to George St Streets

Trial cycle segregation on:
• Forrest Road,
• George IV (and footway
widening)
• The Mound
• Trial modal filtering of
Waverley Bridge
• North/South bridge- active
travel improvements
• Pleasance- trial uphill cycle
segregation
• Trial traffic reduction at East
end of Princes St

Pedestrian Priority Zone
Feasibility

£182,296

•

£314,559

Trial low traffic neighbourhood
in East Craigs
£236,137

£92,287.10

• Trial closure of Cockburn St
• Trial closure of Victoria St
• Cowgate- trial one-way system
Leith Street to Jeffrey
Street Feasibility
Old Dalkeith Road
(Bioquarter connections)
- NB application not yet
submitted, as has been a
Sestran funded project
until now.
Total

£360,814

Trial uni-directional cycle
segregation

TBC

£1,705,341

Legal Powers
4.16

Powers delegated to the Authority under the terms of the Road Traffic Regulation
(1984) Act allow the introduction of measures to reduce the likelihood of danger to
the public. Where necessary under the SfP programme, these measures have been
introduced using TTRO powers due to the potential harm to public health during the
pandemic.

4.17

At the time of writing, a national vaccination programme has just commenced, and
Scottish Government have announced further stay at home advice in January and
early February 2021.

4.18

Following legal advice, it is considered that the measures set out in this report are a
reasonable interpretation of the legislation and the various interventions are
considered proportionate in response to the pandemic.

4.19

It is not yet possible to forecast when the measures will no longer be required in
response to the pandemic. However, it is expected that SfP measures will continue
to be appropriate for a number of months yet. These will be kept under review in
line with the process agreed by Policy and Sustainability Committee.
Winter Maintenance

4.20

The Council’s Road Operations team have defined and established three dedicated
cycle segregation treatment routes across the city. These routes are now treated on
a call-off basis in line with existing Priority 1 (P1) footpath treatment decisions, or as
required during snow events.

4.21

It should be acknowledged that footpath and cycle segregation winter maintenance
operations are delivered by volunteer staff and resource availability during this
difficult time of the pandemic can be challenging. The Council’s team of 22 road
gritters and 16 mini-tractors have been treating 1,400km of road network over the
last few weeks to clear snow and ice in very challenging conditions.

4.22

Gritting operations are undertaken on an agreed priority basis with an emphasis on
maintaining the essential Priority 1 network. Where resources and the prevailing
weather conditions have allowed, footpath clearing has been extended beyond the
P1 network and additional resources have also be deployed to locally treat
community care homes, bus stops and local shopping areas.

4.23

The city-wide cycle segregation treatment plan is included in Appendix 5.
Street Cleaning

4.24

Specific cleaning schedules, including SfP projects, were prepared in advance of
the leaf fall season and additional resources have been allocated to the programme
to manage the clearance of leaves and litter within temporary SfP infrastructure.

Removal of Street Clutter
4.25

Working in partnership with Living Streets, a new project theme has been created to
define and schedule the removal of non-essential street furniture, reduce the
danger to pedestrians and improve walking conditions. Although the package of
works is still to be defined, a longlist of locations has been assessed for action. At
this stage a budget of £300,000 has been allocated to support this work.

4.26

It is expected the decluttering project will be carried out over 27 streets throughout
the city. Examples of items being assessed for removal are:
•

Signs and poles – remove or relocate or reduce where possible;

•

Pedestrian guardrail - remove or reduce where possible;

•

Waste bins - relocate where possible;

•

Bollards – remove, relocate or reduce where possible; and

•

Any other street furniture not included in the above.

Pedestrian Priority measures at Signalised Crossings
4.27

To further support pedestrians, the SfP Programme has assigned a dedicated
resource to improve pedestrian crossing timings and equipment across the city. An
allocation of £100,000 has been made to focus on known or reported locations and
define what improvements can be made during the lifespan of the SfP programme.

4.28

Support arrangements and the final scope of the project is still to be defined; a
further update will be provided at a later Committee.
Additional Road Patching

4.29

An additional £100,000 has been allocated, on top of the existing £200,000
allocation for city centre road patching, to undertake additional carriageway
patching where appropriate in advance of segregated cycle lane installation.
Potential Scheme Retention

4.30

There are strong strategic reasons to continue or adapt existing schemes to align
with the aims and objectives of the Council’s Local Transport Strategy, draft City

Mobility Plan, the Active Travel Action Plan 2016, and the Edinburgh City Centre
Transformation programme to protect vulnerable road users, provide opportunities
for active travel and/or improve safety on the street environment.
4.31

It is therefore proposed to assess the existing SfP measures to determine whether it
is appropriate to retain or adapt measures beyond the period of the pandemic using
separate legal powers.

4.32

Assessment considerations have been developed to determine if it would be
appropriate to retain existing SfP projects, or elements of them. In most cases
retention would initially be for a limited period on an experimental basis aligned with
the economic recovery, in order to monitor how the city’s transport network is used
and to ensure that there is protection for active travel modes. This is likely to mean
the use of Experimental TRO (ETRO) powers as opposed to continuation of using
TTRO powers. Draft considerations are set out in Appendix 3.

4.33

In parallel with the assessment of projects discussed above, it is proposed to carry
out a consultation exercise to seek views on the retention or adaptation of
appropriate measures. Following the consultation and assessment, it is intended to
bring an update on this to Committee in April 2021.

5.

Next Steps

5.1

If the recommendations of this report are approved:
5.1.1 existing interventions will continue, or be modified; and
5.1.2 the newly approved measures will be introduced as soon as possible.

5.2

In addition, the other recommendations set out in the report will be progressed as
appropriate.

6.

Financial impact

6.1

The City of Edinburgh Council has now been allocated £5.25m from the Scottish
Government’s SfP programme. In addition, the Council has received an allocation of
just over £1.7m from the Sustrans Places for Everyone programme.

6.2

The programme scheme list and implementation programme will consider the actual
costs of delivery and available budget within each particular theme. It should be
noted therefore that the final project programme may be subject to change.

6.3

The costs to design, implement, monitor, maintain and remove measures, as well
as for project management, design and TTRO preparation for SfP interventions will
be contained within the allocated funding and are summarised below:

Package

Spaces for People

Places for
Everyone

Consultancy Support

272,718

Internal Management Costs

654,523

Monitoring & Evaluation

190,903

Removal

490,982

City Centre

165,841

689,238

Shopping Streets

374,998

44,716

1,221,139

519,248

0

452,139

Travelling Safely - Arterial Routes
Travelling Safely - Low Traffic
Neighbourhoods
Schools

218,174

Spaces for Exercise

275,431

Commonplace Interventions

322,565

Street Cleaning over winter period

50,000

Road patching

100,000

Removal of street clutter

300,000

Pedestrian priority measures at signalised
junctions

100,000

Winter maintenance allowance
(3 additional routes)

75,000

Additional grounds maintenance for offroad cycle path network in Spring 2021

25,000

Replacement Defenders

151,884

Contingency

260,842

Spaces for People

5,250,000

1,705,341

7.

Stakeholder/Community Impact

7.1

The process for notification on SfP schemes was agreed on 14 May 2020.

7.2

All TTROs required to implement measures through this programme have been
advertised on the Council website. Due to the current COVID 19 infection
transmission risk street bills are not currently used.

7.3

An Integrated Impact Assessment for the programme was developed and published
on the Council’s website. This has recently been updated and will shortly be
uploaded to the website.

8.

Background reading/external references

8.1

None.

9.

Appendices

9.1
9.2
9.3
9.4
9.5

Appendix 1 Spaces for People Project Update
Appendix 2 Scheme Proposals for Approval
Appendix 3 – Criteria for Continuation Assessment and Evaluation.
Appendix 4 Project list for measures near schools
Appendix 5 - City-wide cycle segregation treatment plan

Appendix 1 – Project List / Review Recommendation
Location

Intervention

Review Outcome/Update

(Proposed/Actual)
CITY CENTRE
South Bridge – Town Centre
measures inc. Chambers St
temp signals (see below)

Chambers Street
Morrison Street

Installation of northbound bus gates on South
Bridge and North Bridge - Footway widening on
South Bridge (east side) & cycle lanes. No cycle
provision proposed on North Bridge due to bridge
repair access.
Temporary signals at George IV Bridge Junction
Footpath widening at Dalry Road junction

Cowgate

N/A

Waverley Bridge

Pedestrian area with limited servicing access

Forest Road

Cycle segregation

George IV Bridge

Cycle segregation

The Mound

Cycle segregation

Princes Street East End

Bus gate on Princes Street and South St David St

Victoria Street

Pedestrianised area with limited servicing access
from George IV Bridge

Approved at Council 19 November 2020 –
Detailed design complete. Scheme drawings circulated to
Notification distribution list. Installation programmed
February 2021
As above
Scheme on Hold – Footpath widening near the Morrison
Street/Dalry Road junction to provide increased
pedestrian space - currently on hold due to reduced
footfall on this route, however, recommended to retain
proposal, monitor pedestrian footfall and consider
possible interventions adjacent to the EICC vaccination
centre. (Notification to be undertaken)
Scheme on Hold – temporary road layout currently in
place to facilitate hotel development.
Review completed December 2020 –
Recommendation to continue with no changes
Review completed December 2020 –
Recommendation to continue with no changes
Review completed December 2020 –
Recommendation to continue with no changes
Review completed December 2020 –
Recommendation to continue with no changes
Review completed December 2020 –
Recommendation to continue with removal of widened
footway outside the Balmoral.
Changes approved at Council 19 Nov 2020 –
Layout revised 11 Dec 2020.

TOWN CENTRES
Queensferry High Street

Pedestrian space

Great Junction Street
Stockbridge

Pedestrian space (remove)
Pedestrian space

Gorgie / Dalry Road

Pedestrian space

Bruntsfield

Pedestrian space

Tollcross

Morningside

Pedestrian space

Portobello

Pedestrian space

Corstorphine

Pedestrian space

Newington Corridor

Pedestrian space

The Shore

Quiet Corridor on Queen Charlotte Street and
Tolbooth Wynd

Installation delayed in late December 2020 to avoid
roadworks/road closure during late Christmas trading
period. To be installed January/early February 2021.
Removed September 2020
Installation completed on 5/11/2020 following conclusion
of SGN and Scottish Water works.
(Review due February 2021)
Review completed 17 December 2020 –
Recommendation to continue and consider minor actions
noted in Road Safety Audit.
Review completed 17 December 2020 –
Recommendation to continue with no changes.
Review completed 17 December 2020 –
Recommendation to continue and consider removal of
Earl Grey Street measures in February 2021 following
resurfacing scheme.
Review completed 17 December 2020 –
Recommendation to continue with no changes.
Review complete 22 December 2020 –
Recommendation to continue with no changes
Review complete 22 December 2020 –
Recommendation to continue and consider eastbound
cycle lane improvements.
Not possible to introduce measures and maintain critical
public transport infrastructure due to the road width.
Scheme not taken forward at this time due to reduced
footfall and pedestrian conflict in the area.

TRAVELLING SAFELY
Telford Road

Cycle segregation

Melville Drive

Cycle segregation

Wester Hailes Road

Cycle segregation (Alternative plans to be
developed)
Cycle segregation (Further consideration at DRG –
traffic modelling)
Road closure

Crewe Toll Roundabout
Kingston Avenue closure and
connection to Gilmerton Rd via
Ravenswood Ave
Meadowplace Road

Cycle segregation

Ferry Road

Cycle segregation

Fountainbridge Dundee St
Teviot Place / Potterow
Buccleuch St / Causewayside

Cycle segregation
Cycle segregation
Cycle segregation

Gilmerton Road
Duddingston Road
Craigmillar Park corridor
Crewe Road South

Cycle segregation
Cycle segregation
Cycle segregation
Cycle segregation (segregator units to be installed)

Old Dalkeith Road

Cycle segregation (segregator units to be installed)

Scheme list under review wrt available budget
Proposals withdrawn due to significant impact on public
transport, delays and need for costly junction changes
anticipated
Scheme on hold. There are alternative routes available if
further funding is made available.
Scheme on hold due to design constraints and conflict
with distributer route and Calder Road junction.
Scheme on hold – Current traffic levels and risk of
significant congestion
Scheme on hold.
Proposal to be considered at the Design Review Group.
Scheme to be considered at TEC 28th January 2021
Proposal to introduce cycle markings and segregation at
the junction and along Meadow Place Road leading
towards the school hubs and Broomhouse. (Notification
to be undertaken)
Review completed 10 December 2020 –
Recommendation to continue with revisions to remove
lone segregator units.
Scheme installed December 2020.
Scheme installed November/December 2020.
Review undertaken 14 January 2021 – Recommendation
to continue
Scheme installed November/December 2020.
Scheme installed December 2020.
Installation started in December 2020
Revised layout installed November 2020 – removal of
temporary traffic cylinders and installation of segregator
units. Lone segregator units to be revised/removed.
Revised layout installed November 2020 – removal of
temporary traffic cylinders and installation of segregator

Comiston Road

Cycle segregation

Pennywell Road
Including Silverknowes
Parkway

Cycle segregation

Mayfield Road
Quiet Corridor - Meadows /
Greenbank
A90 Queensferry Road

Cycle segregation
Various closures
Bus Lanes and cycle segregation

units. Revised to maintain road width for buses and
emergency vehicles.
Review completed 22 December –
Recommendation to continue scheme.
Review completed 15 December 2020 –
Recommendation to continue
Consider revisions to improve delivery access on
Silverknowes Parkway.
Scheme installed November/December 2020.
Notification period ended end December 2020.
Installation planned late January 2021.
Proposals to be installed January/February 2021

A1 Corridor

Bus Lanes and cycle segregation

Scheme installed December and January 2021

Lanark Road

Cycle segregation

Revised scheme installed January 2021

Longstone Road

Cycle segregation

Revised scheme installed January 2021

Inglis Green Rd
Murrayburn Road (short
section at Longstone)
Slateford Road (A70)

Cycle segregation
Cycle segregation

Revised scheme installed January 2021
Revised scheme installed January 2021

Cycle segregation

Orchard Brae Roundabout
Bellevue to Canonmills

Road markings
Cycle segregation

Scheme to be considered at TEC 28th January 2021
This scheme provides safe segregated cycleway
infrastructure between Allan Park Road and Dundee
Street to reduce pressure and conflict on the Union
Canal Tow Path. It also provides a critical link between
Lanark Road onto the current Dundee Street measures;
(Notification to be undertaken)
Scheme programmed for implementation February 2021.
Scheme to be considered at TEC 28th January 2021

LOCAL AREA
INTERVENTIONS
East Craigs

Proposed closures & part-time bus gate

LTN proposal not taken forward.

Crossing improvements and traffic calming introduced on
Craigs Road in early January 2021.
Drum Brae North
Leith

Cycle segregation
Quiet Corridor on Queen Charlotte Street and
Tolbooth Wynd
Filtered permeability

Cycle segregation introduced early January 2021.
Scheme not taken forward at this time due to reduced
footfall and pedestrian conflict in the area.
Scheme to be developed under Experimental Traffic
regulation order with funding from the Neighbourhood
Environment Programme.

SPACES FOR EXERCISE
Warriston Road
Silverknowes Road (North
section)

Road closure
Road Closure

Silverknowes Road (South
section)

Part cycle segregation and quiet route due to
narrow road width.

Removed
Revision agreed at 19 November 2020 Council –
Installed December 2020, bus gate signage installed
January 2021, bus service now reinstated.
Scheme to be considered at TEC 28th January 2021
Revised scheme to introduce segregated cycle lanes and
a quiet connection. Due to narrow road widths on the
approach/exit from the Silverknowes Parkway
roundabout it has not been possible to introduce
segregated safer segregated cycle facilities at the
northern end of the route. It has not been possible to
design a safe access/exit point at the roundabout on the
mainline route;

Carrington Road

Road closure

Braid Road

Road closure

Corstorphine South
(Featherhall)

Currently on hold due to conflict with emergency services
access.
Review undertaken 22 December 2020 –
Recommendation to reopen Braid Road in a southbound
direction following implementation of the revised
Greenbank to Meadows, Quiet Connection scheme.
Include features to mitigate the impact of through traffic
in the Midmar area.
Continue to monitor Comiston Road traffic levels and Bus
journey times with LB.

Review complete – Continue with changes to reflect
above
Review completed 10 December 2020 –
Recommendation to continue scheme and continue to
monitor traffic impact on adjacent streets.
Review complete –
Recommendation to continue with no changes.
Review complete –
Recommendation to continue with no changes.
Review completed 8 December 2020 –
Recommendation to continue with no changes.
Review completed 3 December 2020 –
Recommendation to continue with plans to install
planters and improve road markings for waiting
restrictions/access.
Review complete – recommendation to continue with no
changes
Review completed December 2020 –
Recommendation to continue with no changes.

Braidburn Terrace

One-way road closure

Links Gardens

Road closure

Cammo Walk

Road closure

Stanley Street/ Hope Street

Road closure

Seafield Street

Cycle segregation

Kings Place

Link between Proms

Maybury Road

Temporary traffic lights

Arboretum Place

Crossing point

Public Proposals –
Commonplace Consultation
Broughton Street

Various

Recommend approval to progress detailed designs:

Pavement widening and uphill cycle lane

Broughton St Roundabout

Improvements for pedestrian crossings

Extended scheme under development with N&BCC and
Better Broughton
As above

Restalrig Road South
(Smoky Brae)
Starbank Road

Pavement widening and uphill cycle lane. Road
layout TBA
Pavement widening with give & go traffic
management

Fillyside Road - Crossing

Installation of a pedestrian/cyclist crossing point
(Island – TBA)
Pavement widening

Fillyside Road

Scheme under development with local stakeholders
On Hold – pedestrian numbers greatly reduced at this
time. Consider part-time measures or postpone to Spring
2021 if required.
Design of shared controlled crossing point to be finalised
As above

West End of Princes Street

Footpath widening at Johnny Walker site

No short term changes possible

Musselburgh boundary to
Portobello
(Edinburgh section)

Cycle segregation from CEC boundary in to
Portobello

Duddingston Road West

Part cycle segregation (East end) and part road
markings (due to available road width)
Improved signage and minor interventions to
reduce speed of cyclists

Detailed scheme will be issued for Stakeholder
Notification in late January 2021.
CEC are working with East Lothian to extend cycle
segregation up to the Musselburgh New Street junction,
in partnership with ELC.
Detailed design to be completed. Stakeholder Notification
process to be carried out late January 2021.
For Approval
Additional/improved signage to be considered

£300k funding package allocated to work in
partnership with Living Streets to remove street
clutter

Scope of interventions under review.
Contractor to be appointed in early February and works
should commence late February 2021.

Greenbank Drive and
Glenlockhart Road

Reduce speed limit to 20mph

Speed limit reduction to be considered by the Road
Safety team

Schools

Various measures

See Appendix 4.

Additional Schemes
Braid Hills Road/Drive and
Liberton Drive

Cycle segregation

Scheme to be considered at Committee on 28
January 2021
This scheme has been proposed as an important safe
link to areas of exercise in the Hermitage of Braid and
Braid Hill area. There are five possible options for
measures at this location (as set out in Appendix 2). It is
recommended that Option 5 be progressed to full design,
Design Review Group consideration and Stakeholder
notification.

Portobello Promenade

Removal of Street Clutter
Various priority locations

Bellevue to Canonmills

Cycle segregation

Meadowplace Road/Ladywell
Road

Cycle lanes and segregation

Orchard Brae

Uphill cycle segregation

Scheme to be considered at TEC 28th January 2021
Proposal is an addition to the Broughton Street/
Roundabout Commonplace scheme to extend the
provision of segregated cycle facilities down to the
Rodney Street junction. It is seen as a natural
progression from the above scheme and would extent
the route towards the North Edinburgh Path Network;
Scheme to be considered at TEC 28th January 2021
Proposal to introduce cycle markings and segregation at
the junction and along Meadow Place Road leading
towards the school hubs and Broomhouse
Scheme to be considered at TEC 28th January 2021
New cycleways and improvements, such as bus lanes,
have been delivered along Crewe Road South and the
A90 with safety improvements to be delivered at the
Orchard Brae Roundabout. Delivering a cycleway
Orchard Brae is a logical addition to the cycleways in the
area as it completes the link between cycle provision on
the A90 and Crewe Road South. This will give safe
access by bike for local people to many destinations, in
particular the Western General Hospital

Note: Information contained in this list will be subject to change with the potential for estimated costs to be revised during the
detailed design phase. Actual costs are tracked during the procurement and installation phases.
Each project (excluding minor interventions at schools for example) is considered by a Design Review Group (peer review),
subject to internal approval and shared with the agreed Notification Stakeholder Group.

Appendix 2 Scheme Proposals for Approval

1. Silverknowes Road (South section)
Summary of Proposal
This scheme is part of overall emergency measures in response to the Covid-19
pandemic, that re-designate key parts of the road network to help pedestrians and
cyclists travel and exercise safely while meeting physical distancing requirements. It
is proposed to provide a cycle route between Silverknowes Road (north of
Silverknowes Parkway) and the Blackhall Path, essentially split into two schemes
north and south of the roundabout. On the southern section it is acknowledged that
many experienced cyclists will continue to use the main road however, the creation
of the proposed link will ensure vulnerable cyclists can reach Silverknowes
Promenade from the North Edinburgh Path Network (NEPN) without having to
negotiate main road traffic or a roundabout. This will result in Silverknowes
Promenade being accessible to all levels of biking experience. It will also benefit
local Silverknowes residents who may wish to cycle to the Promenade or onto the
NEPN.
The southern section of the scheme is more direct than one previously promoted and
includes 360m of main road segregation for cyclists. Due to the width required to
allow two buses to pass each other it is not possible to accommodate segregated
cycle provision on Silverknowes Road between the roundabout and Silverknowes
Court.
The proposed measures are:
•
•
•
•
•
•

50m length of segregated, bi-directional cycle lane at the west end of
Silverknowes Parkway between the roundabout and Silverknowes Place
using Rosehill Lane Defenders.
A quiet route for cyclists along Silverknowes Place and Silverknowes Court
marked out with cycle symbols on the carriageway surface and signage.
360m length of segregated, bi-directional cycle lane on Silverknowes Road
between Silverknowes Court and Silverknowes Drive using Rosehill Lane
Defenders.
Improved connections to the NEPN.
Temporary footway build-out to assist school children crossing at the existing
patrol crossing.
Carriageway narrowing of a wide and fast section of Silverknowes Road.

The design of the scheme has been developed taking into account feedback
obtained from local stakeholders following the notification undertaken in relation to
the previous design. Many of these responses supported a more direct route that
utilised segregated cycling lanes on Silverknowes Road.
The cycle improvement measures have been developed to tie into key sections of
the existing cycle network in order to support safe and coherent onward journeys.

2. Slateford Road

Figure 1: Slateford Road (Red) shown as part of the Alternative Route to the Canal and Water of Leith, alongside
Lanark/Longstone Road and Dundee Street/Fountainbridge

Summary of Proposal
This scheme is one part of a broader SfP measure to provide a safe cycling route
along the Lanark Road, Slateford Road and Dundee Street corridor. As well as
providing for local journeys to be made safely by bike this route will provide an
alternative to the Union Canal Towpath and Water of Leith walkway helping to
relieve congestion and conflict on these routes. The need to provide an alternative
route has long been established, however this has been brought into sharp relief
during the Covid-19 pandemic and the need to maintain physical distancing. The
council’s automatic counters show that the towpath experienced a significant
increase in people walking, and the Water of Leith walkway experienced a significant
increase in people cycling during Lockdown in 2020.
The Dundee Street/Fountainbridge project is now largely implemented, and the
Lanark/Longstone Road project is due to commence on Monday 25 January.
The proposed measures are:
•
•
•
•
•

Introduction of segregated cycleways where possible/required
Introduction of advisory cycle lanes where street geometry does not allow for
segregation
Removal of parking and loading from existing bus lanes to ensure these can
be used effectively by bikes, as well as buses
Relocation of loading into side streets where required
Consideration of extending bus lane hours of operation

Designs for this scheme have been drafted with the intention to go to Stakeholder
Notification in the coming weeks.

3. Granton Square to Marine Drive
Summary of Proposal
This scheme is part of overall emergency measures in response to the Covid-19
pandemic, that re-designate key parts of the road network to help pedestrians and
cyclists travel and exercise safely while meeting physical distancing requirements. It
is proposed to close a section of West Shore Road between the last industrial unit
(travelling westbound) and the entrance of Forth Quarter Park. It is also proposed to
provide a combination of advisory cycle lanes and traffic calming measures along the
remainder of the route between the entrance to the Prom (opposite Granton Castle
walled garden) to near Granton Square.
Following notification of businesses on a previous design that proposed one-way
traffic flows the proposal has been amended as a result of feedback received. The
feedback received mainly objected to the one-way road proposal and therefore this
evolution of the design aims to mitigate the potential impact on the commercial
premises and the vehicular movement associated with them (in particular HGVs).
This proposed measures / intended outcomes are:
• West Shore Road would be closed from the last industrial premises near
Gypsy Brae until the entrance of Forth Quarter Park. Therefore, the section of
West Shore Road would function more like an industrial estate / cul-de-sac
rather than a through road.
• Gated / bollard access retained for service vehicles requiring access to the
prom.
• Industrial traffic and cars would no longer be mixing with people walking and
wheeling at the entrance to the prom at Gyspy Brae. Traffic free active travel
link will be created between Forth Quarter Park and Silverknowes
Promenade.
• Promenade parking retained either side of closure.
• LGVs would have to turn inside the individual industrial parks away from the
carriageway.
On-carriageway provision for cyclists along West Shore Road and West Harbour
Road towards Granton Square will be improved through the introduction of unidirectional advisory cycle lanes and traffic calming measures. Parking and waiting
restrictions will also be introduced. West Shore Road would be quieter making the
advisory cycle lanes and traffic calming perform better.
•
•
•
•

West Shore Road and Harbour Road vehicular traffic to use middle of the
road and only enter cycle lanes when passing each other.
Through traffic to be diverted along Waterfront Avenue.
The scheme will terminate at the junction of West Harbour Road and Oxcraig
Street and will tie in with the existing shared use path towards Granton
Square.
The design team are investigating the potential to remove the steel fence
forming the boundary of Forth Quarter Park with West Shore Road. It is
anticipated that this would create a significantly more pleasant environment
for walking and cycling

4. Braid Hills Road / Drive and Liberton Drive
Summary of Proposal
This scheme is part of overall emergency measures in response to the pandemic,
that reallocates key parts of the road network to help pedestrians and cyclists travel
and exercise safely while meeting physical distancing requirements. It is proposed to
improve the environment for cyclists in what is, at present, a car dominated layout.
Road space would be reallocated to allow the installation of segregated cycle ways
at particular/selected sections of Braid Hills Road/ Drive and Liberton Drive.
Four design options were initially prepared, as outlined as follows:
• In option 1, Braid Hills Road / Drive would remain open to vehicular traffic with
segregated, uni-directional cycle lanes provided. These segregated cycle
lanes would be in place from the junction of Braid Road / Braid Hills Road to
the junction of Liberton Road / Liberton Brae.
• Option 2 provides segregated, uni-directional cycle lanes from the junction of
Braid Road / Braid Hills Road to a closure point just east of the junction with
Braid Hills Avenue. There would also be a closure point at the junction of
Braid Farm Road and Braid Hills Road. From here Braid Hills Road / Drive
would remain closed until the junction with Liberton Tower Lane. East of this
closure point, a segregated, bi-directional cycle lane would be provided on the
southern edge of the carriageway until the junction with Alwickhill Road and
east of this, segregated, uni-directional cycle lanes would be provided until the
junction with Liberton Brae.
• In Option 3 a closure point would be situated on Braid Hills Road, just east of
the junction with Braid Hills Avenue. A closure point would also be introduced
at the junction of Braid Farm Road and Braid Hills Road. From here Braid Hills
Road / Drive would remain closed until the junction with Liberton Tower Lane.
East of this closure point, a segregated, bi-directional cycle lane would be
provided on the southern edge of the carriageway until the junction with
Alwickhill Road where the scheme would terminate.
• The fourth option would include the same closure point at Braid Hills Road
east of the junction with Braid Hills Avenue. A closure point would also be
introduced at the junction of Braid Farm Road and Braid Hills Road. From
here Braid Hills Road / Drive would remain closed until the junction with
Liberton Tower Lane.
A fifth option has now been developed which combines bi-directional cycle lanes with
soft segregation on the westbound lane, between Braid Farm Road and Liberton
Tower. This would require the central hatching to be removed but would allow twoway traffic to be retained. In addition, the speed limit would be reduced in the open
section from 40mph to 30mph. In designing this option, careful integration would be
required with the uni-directional cycle lanes at either end of the core section of the
scheme including Liberton Drive. A full design for this option will be developed, if
approved, in advance of consideration by the SfP Design Review Group and then
stakeholder notification.
Following consideration of all of the above options, officers recommend progressing
with option 5 at this location.

5. Bellevue to Canonmills
Summary of Proposal
This scheme is part of overall emergency measures in response to the Covid-19
pandemic, that re-designates key parts of the road network to help pedestrians and
cyclists travel and exercise safely while meeting physical distancing requirements. It
is proposed to improve the environment for cyclists in what is, at present, a car
dominated layout. Carriageway space will potentially be reduced wherever possible
and uni-directional with segregated cycle ways implemented. The intended outcome
of this is to provide safer spaces for local communities to exercise whilst social
distancing as well as providing cycling connections to key local destinations. The
scheme intends to link into wider improvements for pedestrians and cyclists at
Broughton Roundabout and Broughton Street creating an improved corridor from
Canonmills to York Place.
The measures we will be considering are:
•

Converting the existing uni-directional advisory cycle lanes from Bellevue to
Canonmills to segregated cycle lanes using temporary measures.

•

Increasing footway at junction of Bellevue Crescent and Rodney Street to aid
social distancing, assist pedestrians at crossing and improve safety for
cyclists at junction by slowing vehicles turning out from Bellevue Cres.
Creation of a more perpendicular junction will make cyclists more visible and
less likely to be in driver’s blind spot. May combine with addition of red
screed in junction to further enhance visibility of cycle lane.

•

Reduction of northbound lane width at Rodney St to enable extension of
footway either side.

•

Removal of southbound traffic lane at Canonmills to enable footway widening
and addition of segregated uni-directional cycle lane (temporary measures) on
uphill and advisory lane on downhill side.

•

Addition of segregated uni-directional cycle lane (temporary measures) on
either side of Huntly St

•

Part removal of railings at Warriston Road junction. Addition of red screed to
make cycle lane more visible at junction prior to start of segregation.

Designs influenced and supported by Commonplace Data. Consultation to be
arranged with stakeholders; New Town and Broughton Community Council; Better
for Broughton.
Decisions to be taken internally on the viability of elements of the above measures,
particularly the effects of removing lanes of traffic.

6. Meadowplace Road / Ladywell Junction
Summary of Proposal
In July a scheme for segregated cycleways was initially proposed as part of the SfP
programme. This scheme was put on hold pending further funding allocation. With
this funding now secured, the project is being brought back into the programme. With
the additional funding it is possible to extend the cycleways along Ladywell Road
creating an important link for people around the Corstorphine High Street area.
Justification
• Under the Edinburgh Street Design Guidance, the amount of traffic on
Ladywell Road places it in the category where segregation should be
considered in order to make cycling feel safe and attractive.
• The link connects local people in Corstorphine to local shops, greenspaces
and onward to existing cycle routes: QuietRoute 9 and QuietRoute 8. In so
doing, this link helps create a more cohesive network for active travel in this
area.
• Requests for segregated cycleways were made through the Commonplace
engagement.
• This link was considered at the scoping stage of the Orchard Brae
Roundabout scheme, however budget limitation at that time prevented the
scheme being taken forward. Additional funding means this is no longer a
limiting factor.

7. Orchard Brae uphill cycleway
Summary of Proposal
A segregated uphill cycleway along Orchard Brae from the Orchard Brae
Roundabout to the A90.
Justification
• Orchard Brae is a steep hill where the speed difference between people on
bikes and cars is significant. A segregated cycleway will make bike journeys
along this road safer.
• Through Spaces for People new cycleways and cycles improvements, such
as bus lanes, have been delivered along Crewe Road South and the A90 with
safety improvements to be delivered at the Orchard Brae Roundabout.
Delivering a cycleway Orchard Brae is a logical addition to the cycleways in
the area as it completes the link between cycle provision on the A90 and
Crewe Road South. This will give safe access by bike for local people to many
destinations, in particular the Western General Hospital.
• This link was considered at the scoping stage of the Orchard Brae
Roundabout scheme, however budget limitation at that time prevented the
scheme being taken forward. Additional funding means this is no longer a
limiting factor.
• Requests for the making a cycle link to the A90 from Orchard Brae
Roundabout was raised by Spokes during the notification for Orchard Brae
Roundabout
• A request for an uphill cycleway was made by through the Commonplace
engagement, with 24 people agreeing with it.
Proposed scheme extents

Appendix 3: Assessment Considerations for retention of projects initially
introduced under the Spaces for People programme
These considerations will be used to assess each scheme in a post-pandemic
situation environment, identifying if retaining or adapting measures would be
appropriate. It should be noted that some are similar to the criteria used to evaluate
schemes for inclusion in the Spaces for People programme, however there are some
differences e.g. on-going physical distancing is not included.

1. Does the project encourage walking and/or cycling?
• Does the project improve conditions for walking on the streets concerned
and/or contribute to a connected network of safe and pleasant routes for
walking?
• Does the project improve conditions for cycling on the streets concerned
and/or contribute to a connected network of safe and pleasant routes for
cycling?
2. Does the project have beneficial impacts on the street environment?
• Does the project make impacted streets (especially shopping streets)
more attractive as places to linger by reducing traffic speeds or volume,
increasing space for pedestrians, or allowing scope for environmental
improvements?
3. What are the project’s impacts on public transport?
• Is the project likely to impact positively or negatively on public transport
users and services in a scenario where traffic is at pre-Covid levels?
• Could the project be modified to reduce or ameliorate impacts on public
transport users and services?
4. What are the project’s impacts on traffic disturbance of communities?
• On balance, does and will the project impact positively or negatively on
traffic disturbance of communities, or is it likely to be neutral?
• Can the project be modified to reduce or ameliorate impacts on traffic
disturbance?
5. What are the project’s impacts on residents of streets that are the
subject of measures?
• On balance, how does the project impact on people living on the
street/road that is the subject of measures? In particular:
• What is the impact on traffic volume and speeds?
• What is the impact on the ability to safely cross the road?
• What is the impact on car parking?
• What is the impact on necessary servicing?
• Can the project be modified to reduce or ameliorate negative impacts
without undue impact on any benefits?

6. What are the project’s impacts on businesses?
• Are any improvements to the street environment likely to be beneficial for
businesses in a post-Covid scenario?
• To what extent does the project restrict or inhibit servicing of businesses?
• To what extent does the project reduce car parking availability to support
businesses?
• Can the project be modified to reduce or ameliorate adverse impacts?
7. What are the project’s impacts on disabled street users?
• Is the project likely to impact positively or negatively on disabled street
users?
• Could the project be modified to reduce or ameliorate impacts on disabled
street users?

Appendix 4 – Project List for measures near Schools

School

Proposal

Status

Murrayburn Primary School

Vehicle prohibition and footpath widening at
school frontage, DYL’s at junctions to improve
visibility.

All measures in place.

Gylemuir Primary School

One way school gate system to be arranged
with school, as well as a park smart campaign.
Prohibit vehicles on loop outside school.

Measures in place, including temporary path.
Vehicle prohibition out for notification.

Carrick Knowe Primary
School

Cut back all vegetation on Lampacre Road.
Prohibit vehicles at school frontage.

With Parks and Greenspace. All measures in
place.

One way school gate system to be arranged
Broomhouse Primary School with school, liaise with St David’s Church to use
as Park and Stride.

Measures in place. Passed on request for cycle
lane on Broomhouse Road to Active Travel as
discussed at DRG.

Forrester High School

Segregated Cycle Lanes (Linking in with
Meadow Place Road).

Active Travel leading on this.

Trinity Primary School

One way school gate system to be arranged
with school.

Measures in place. Playgrounds and gates marked
and stickered.
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Wardie Primary School

Arrange opening other gates with school for one
way systems at pick up and drop off time. Close
access lane to traffic.

All measures in place. School don’t need closure.

Victoria Primary School

Run a Park Smart campaign, ensure both gates
are open for access into school, implement
footpath widening and close road to traffic.

Footpath widening in place. School don’t need
closure.

Trinity Academy

No measures as permanent 20mph on Craighall
Road is at TRO stage.

N/A

Bruntsfield Primary School

Prohibit vehicles at school frontage.

All measures in place.

Buckstone Primary School

Ensure both gates are open for access into
school and agree a one way system at the
gates. Prohibit vehicles at school frontage.

Spoke to HT and BM. Marked waiting spaces on
footway. To go to CIMT for approval.
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South Morningside Primary
School

Encourage Waitrose for use as a Park and
Stride site. Prohibit vehicles at school frontage
on Canaan Lane.

All measures in place.

Boroughmuir High School

Widen NE footway of Viewforth.

All measures in place.

Sciennes Primary

Footway widening at gates. Will also arrange for
diversion signs to be relocated from footways.
Road closure along frontage.

All measures in place, footway widening removed
following implementation of closure.

Tollcross Primary

Liaise with school on making gates one way and
utilise car park gate also, restricting entry times
All measures in place.
for teachers. TDD delivering footpath widening
here.

Preston Street Primary

Liaise with school on one way gate system, lane
closure on Dalkeith Road, remove guardrail and All measures in place.
widen footways.

James Gillespies Primary
and High Schools

Liaise with schools on creating in/out gate
system. Remove guardrail and implement
pavement widening temporarily.

All measures in place.
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Royal Mile Primary School

No measures possible due to surrounding
infrastructure.

Suggestion of parent waiting areas taken up by
HT.

Taobh na Pairce

Encourage parents to use side gate as more
space.

Arranged with school.

Canal View Primary

Use Westside Plaza as a Park and Stride site,
have teachers at the vehicle access to stop
vehicles entering the school car park at the start
and end of the day to ensure social distancing,
restrict entry times for teachers.

Emailed school.

Clovenstone Primary

Arrange one way gates with school.

Delivered arrows for one way system.

Sighthill Primary

Ensure paths surrounding the school are clear
of vegetation. Liaise with school to open main
gate to create a one way in/out system that will
be delineated with cones/ barriers.

With Parks and Greenspace. Delivered arrows to
school.

Wester Hailes

Run paths for all campaign.

With officer to contact HT.
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Corstorphine Primary
School

Vehicle prohibitions and footway build outs

All measures in place.

East Craig’s Primary School

Arrange one way gates with school.

Been in touch with school, one way system
working fine.

Fox Covert Primary School/
St Andrews

Arrange a one way gate system with school,
organise park and stride from Drum Brae Hub.

Working fine. Arrows delivered.

Hillwood Primary School

Arrange one way gate system.

Arrows delivered.

Roseburn Primary School

Arrange one way gate with school.

With officer to contact HT.

Craigmount High School

Being addressed by East Craigs LTN.

N/A.

Dean Park Primary

Liaise with school on gate management system
at entry/ exit times.

With officer to contact HT.
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Ratho Primary School

Liaise with Bridge Inn as a Park and Stride site,
arrange pick up/ drop off with the school
recommending parents leave their children
before they get to the school gate, if this is not
possible, the vehicle access should be utilised
as an exit point for parents, this would restrict
entry times for teachers.

Spoke to Chris and delivered arrows. School
warning signs and DYL's at the crossing point on
North Street with team for notification.

Balerno High School

TTRO for DYL’s to prevent drop off happening
in cycle lane on Bridge Road along school
frontage.

With team to go to notification.

Queensferry Primary School

Arrange one way gate system with the school,
TTRO at school frontage to prevent parking

All measures in place.

Kirkliston Primary School

One way gate system, restrict teachers access
times to car park. Encourage Park and Stride.
Install temporary hard standing at school gate.

Marked playground. Matting installed at gate.

Echline Primary School

One way gate system, restrict teachers access
times to car park, TTRO at school frontage to
prevent parking.

All measures in place.
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Dalmeny Primary

Liaise with the school on setting up a walking
bus to reduce number of parents at the school.

No further action at this time, officer has contacted
school.

Queensferry High School

Permanent measures in progress via Schools
team.

Officer met with head and H&S. Lining work
complete in school grounds to mark a temporary
path.

Blackhall Primary School

Arrange vegetation to be cut back on approach
to school. Mark 2m spacing on footpath at
school gates. Investigate segregating cycle
lanes on Craigcrook Road.

With Parks and Greenspace. With AT for
consideration/design of segregated cycle lanes.

Clermiston Primary School

Mark 2m spacing at school gates, remove
guardrail in Parkgrove Place.

Visited and delivered arrows

Davidsons Mains Primary
School

No waiting TTRO between the school and the
Turtle Dove café to keep cycleway clear and
maximise footway width. Arrange park and
stride with school, continue to promote the cycle
train and WOW. Install prohibition of vehicles
and footway widening.

With officer to contact HT on soft measures. Lining
approved by CIMT. Closures/ widening with team
for notification.
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Cramond Primary School

Mark 2m spacing at the school gate.

Footways marked out.

The Royal High School

Liaise with school on one way system. Widen
footway by 2m on south side of Barnton
Avenue.

All measures in place.

Balgreen Primary School

Liaise with school on one way system. Have
requested additional DYL's.

Reverse direction system working fine.

Craiglockhart Primary
School

Liaise with school on one way system. Widen
footways around school and remove guardrail.
Introduce parking restrictions to clear towpath
entrance.

Measures removed in the October week following
discussion with HT. Staggered start times working
fine for them.

Dalry Primary School

Liaise with school on one way system. Widen
footways around school.

With officer to contact HT on soft measures.
Additional widening out for notification.

Stenhouse Primary School

Liaise with school on one way system. Close
Saughton Mains Drive at frontage of school to
create more space for pedestrians.

Out for notification. Visited and delivered arrows to
enable pedestrian one way. School do not require
closure.

Tynecastle High School

Liaise with school on one way system.

Officer contacted school.
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Craigour Park School

Encourage Park and Stride. Prohibit vehicles on
Moredun Park Street.

With team for notification.

Gilmerton Primary School

Additional enforcement from PS to enforce
school streets.

Additional enforcement being carried out by Police
Scotland.

Liberton Primary School

Road closure at school frontage, investigate
new temporary footway to rear of school.

Awaiting info from care home and school to
Implement closure as may now not be required.
Temporary path installed.

Prestonfield Primary School

Widen footway along frontage of school,
introduce TTRO to prevent parking opposite
school. Liaise with school on one way gate
system. Close road along school frontage.

Lining in place in October Holidays. Road closure
with team for installation.

Liberton High School

Remove guardrail at Mount Vernon entrance.

Guardrail removed.

Leith Primary School

Liaise with school on one way system and
Officer contacted school. Additional enforcement
marking out footway. Request enforcement from
being carried out by Police Scotland.
Police Scotland on School Streets.

Liaise with school on one way system and
marking out footway. Widen footway along
Craigentinny Primary School
frontage, implement one way and revoke
parking.

All measures in place.
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Hermitage Park Primary

Widen footway at front of school, remove
guardrail.

All measures in place.

Lorne Primary School

Liaise with school on one way system and
marking out footway. Build out footway and
revoke parking at frontage.

All measures in place.

Leith Academy

Contact school to ensure all access gates are
being used.

Officer contacted school.

Towerbank Primary School

Contact school to see if they require arrows.
Request additional School Streets enforcement
with Police Scotland.

Officer contacted school. Additional enforcement
being carried out by Police Scotland.

Duddingston Primary

Request additional School Streets enforcement
with Police Scotland, communicate Park and
Stride with Parents. SfP installing segregated
cycle facilities on Duddingston Road.

Officer contacted school. Cycling facilities in place.
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Brunstane Primary School

Prohibit vehicles/ close Magdalene Drive along
frontage of the school and install DYL’s on bend
in Magdalene Gardens.

DYL’s in place, amendment to vehicle prohibition
with team for notification.

Parsons Green Primary
School

Liaise will school for requirement of footway
arrows and implementation of WOW. Closure
on Paisley Drive.

All measures in place.

Royal High Primary School

Liaise with school on any additional support/
arrows they need.

Officer contacted school.

Portobello High School

Stanley Street closed under SfP for active
travel/ physical distancing.

Officer contacted school.

Liaise with school on one way gates and to see
Craigroyston Primary School if closure of Muirhouse Place West would be
beneficial.
Pirniehall Primary School

Prohibition of motor vehicles along school
frontage

With officer to liaise with school.

To go to CIMT for approval

Appendix 4 – Project List for measures near Schools

Forthview Primary School

Liaise with school on one way gates and to see
if closure of the bend on West Pilton Place
would be beneficial.

With officer to liaise with school.

Craigroyston High School

Liaise with school on one way gates.

Officer contacted school.

St Joseph’s RC Primary
School

Liaise with school on one way gates

Officer has dropped off arrows and marked
footway.

Castleview Primary School

Extend Footway by 1 metre along school
frontage, remove guardrail and introduce DYL's
from Greendykes Road along the school
frontage.

Officer arranging installation.

Newcraighall Primary
School

Liaise with school on Park and Stride.

Officer contacted school.

Castlebrae Community High
School

Introduce parking restrictions to keep junction
clear.

Officer arranging installation.

St John Vianney's RC
School

Prohibit motor vehicles along frontage of school,
All measures installed.
maintain access for residents and waste.

St Catherine's RC Primary
School

Prohibit motor vehicles along frontage of school,
Officer arranging installation.
maintain access for residents and waste.
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St Francis RC/ Niddrie Mill
Primary School

Prohibit vehicles on Moffat Way and Collier
Place around school frontage.

With team for notification

St Johns RC Primary School

Existing School street. Cycle Segregation being
installed by another workstream.

N/A

St Marys Leith RC Primary
School

Existing School Street and beside space for
exercise closure on Leith Links.

N/A

Holy Rood RC High School

Officer liaising with school on potential
measures.

Officer in contact with school.

St Marys RC Primary School

Mark out footprints etc around school and in
playground.

With officer to install.

Juniper Green Primary
School

Prohibition on vehicles on Baberton Mains
Wynd and adjoining Streets, Officer to liaise
with Golf Club on using car park as Park and
Stride.

To go to CIMT for approval

Nether Currie Primary
School

New waiting and loading restrictions on the
bend on Thomson Crescent. Officers to contact
the school on AT promotion.

To go to CIMT for approval.
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Currie Primary School

Officer to liaise with school on park and stride
sites such as Scotmid. Introduce prohibition of
vehicles on Curriehill Road at school frontage,
introduce waiting and loading restrictions to
keep junctions clear.

With officer to arrange installation.

Bonaly Primary School

Introduce Prohibition of Motor Vehicles on
Bonaly Brae, liaise with school on one way
gates.

To go to CIMT for approval

Colinton Primary

Existing School Street

N/A

Longstone Primary

Introduce Prohibition of Motor Vehicles on
Redhall Grove.

To go to CIMT for approval

Oxgangs Primary
Pentland Primary

Officer liaising with school.
Introduce Prohibition of Motor Vehicles on
Oxgangs Green and restrictions on Pentland
Drive.

Firrhill High School

Braidburn

With team for notification.
Officer liaising with school.

Working with the school on traffic management
for their buses.

Officer liaising with school.
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Abbeyhill Primary School

None - Existing School Street

N/A

Broughton Primary School

Officer arranging vegetation cut backs and
arranging park and stride sites with school.

With Parks and Greenspace. Officer liaising with
school.

Leith Walk Primary School

Introduce one way system on Brunswick Road,
widen footpath along frontage of school.

To go to CIMT for approval.

Drummond High School

Officer arranging vegetation cut backs

With Parks and Greenspace.

Gracemount Primary School

Prohibit Motor Vehicles on Gracemount House
Road.

With team for notification.

Gracemount High School

Refresh all cycle lane markings on Lasswade
Road. Officer to liaise with school on one way
system.

With officer for installation.

Holy Cross RC Primary
School

Prohibit motor vehicles on Craighall Terrace,
With team for notification.
officer to liaise with school on footway markings.

St Marks RC Primary School

New DYLs at the junction at the school,
temporary path.

With team for notification. Temporary path
installed.

St Marys RC Primary School

Officer to liaise with school on installing 2m
markings and arrange vegetation cut back.

Officer liaising with school. With Parks and
Greenspace.
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St Peters RC Primary
School

Existing School Street, officer to liaise with
school.

N/A

St Thomas Aquins RC High
School

Officer to speak to school on access points.

Officer liaising with school

Ferryhill Primary School

Prohibition of motor vehicles along school
frontage.

With team for notification.

Flora Stevenson Primary
School

Officer liaising with school on potential
measures

N/A.

Granton Primary School

Prohibit motor vehicles on Wardieburn St W and
Wardieburn St E. widen footway on Boswall
Parkway along school frontage.

With team for notification.

Stockbridge Primary School

Officer to liaise with school on markings.

N/A

Broughton High School

Officer liaising with school on potential
measures.

N/A

St Cuthberts RC Primary
School

Officer marking footways at school and
arranging vegetation cut backs.

Officer liaising with school. With Parks and
Greenspace.

St Davids RC Primary
School

Officer liaising with school on potential
measures.

N/A

St Joseph’s RC Primary
School

Officer liaising with school on potential
temporary access.

N/A

St Margaret’s RC Primary
School

Officer marking footways at school and
arranging vegetation cut backs.

Officer liaising with school. With Parks and
Greenspace.
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St Augustine’s RC High
School

Officer liaising with school on potential
measures

N/A

Basil Paterson Schools

Officer arranging vegetation cut backs.

N/A

Cargilfield

Officer arranging vegetation cut backs.

N/A

Clifton Hall

No measures identified.

N/A

Fettes College

No measures identified.

N/A

George Watsons
George Heriots

Potential vehicle prohibition on Merchiston
Gardens - School currently liaising with
residents.
Considered under SfP Buccleuch Street project
-officer to liaise with school on one way.

N/A
N/A

Mannafields Christian
School

Officer to liaise with school on Park and Stride.

N/A

Mary Erskine and Stewarts
Melville

No measures identified for ME. Officer liaising
with SM.

N/A

Merchiston Castle

No measures identified.

N/A

Regius School

Officer to liaise with school on Park and Stride.

N/A

Rudolf Steiner

1.5m footway widening along school frontage.

With team for notification.

St Georges School

Prohibit motor vehicles on Crarae Avenue.

With team for notification.
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St Mary's Music School

No measures required.

N/A

Edinburgh Academy

Officer liaising with school on potential
measures.

N/A

Montessori Arts school

No measures required.

N/A

SfP Routes Overview Map
SfP_001_North_Inverleith
SfP_002_Inch
SfP_003_South_Murrayburn

Urban

South

