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Executive summary 

The Active Travel Action Plan (ATAP) was approved in September 2010.  The approval 
included a commitment to regularly review progress.  The first review was completed in 
2013 and this report represents the second appraisal.  This report summarises the 
progress made in relation to targets and actions, reports the findings of a consultation 
to determine priority actions and recommends a revised list of actions and timescales. 
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Report 

Active Travel Action Plan Review 2016 
 

Recommendations 

1.1 It is recommended that Committee: 

1.1.1 notes the progress to date on outstanding actions; 

1.1.2 notes the results of the consultation on prioritising actions in Appendix 1; 

1.1.3 approves the revised Active Travel Action Plan (ATAP) document 
including the revised action list and timescales in Appendix 2 and the 
revised proposed QuietRoutes map in Appendix 3; and 

1.1.4 discharges the motion by Councillor Keith Robson at the June 2015 
Transport and Environment Committee to consider the costs of a cycle 
and walking route from the Pentlands to Portobello. 

 

Background 

2.1 At its meeting of 21 September 2010 (Item 11), the then Transport, Infrastructure 
and Environment Committee approved the ATAP and that it be reviewed every 
two years to: 

• measure progress on the actions; and 

• ensure the ATAP reflects current Government and Council policies, as well 
as the current economic conditions. 

2.2 This report is the second review of the plan.  The first review was approved in 
2013. 

 

Main report 

Progress and Key Achievements 

3.1 Since the approval of the ATAP, the Council has increased the proportion of its 
transport budgets spent on cycling by 1% per annum.  In 2015/16, this budget 
commitment is now 8%. 
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3.2 Monitoring suggests that, since 2010/11, both cycle use and walking in 
Edinburgh have risen.  The table below indicates the 2010/11 base line, the 
current mode share estimate and the target for 2020 when the ATAP currently 
runs until. 

3.3 A current estimate for all walking trips in Edinburgh is not available at present.  A 
number of pedestrian counters are being procured to enable more accurate 
estimates to be made. 

Table 1: Walking and Cycling Journey Mode Shares 

Journey Type 

(by Edinburgh residents) 

2010/11 

Estimate 

2014  

Estimate 

2020 

Target 

Cycle to work 4.8% 7.3%a 15% 

All cycle trips 2% 3-4%b 10% 

Walk to work 18.2% 18.9%a 21% 

All walking trips 35% Not 
availablec 36% 

a 2011 Census figure factored by automatic cycle counts 0730 to 0930 (cyclists) and city 
centre morning peak counts (pedestrians). 

b Scottish Household Survey.  Central estimate is 4%. 3% to 4% is a conservative estimate. 

c Counters being installed to enable reliable estimates to be developed. 

3.4 Key actions implemented in the period since the last ATAP review in September 
2013 include: 

Joint Actions 

• Consultation on the citywide roll out of 20mph speed limits in residential and 
shopping streets, the implementation of which will commence in February 
2016. 

• Parts A and B of Edinburgh’s new Street Design Guidance were approved 
by the Transport and Environment Committee on 25 August 2015 and by the 
Planning Committee on 3 October 2015.  Work on part C, the detailed 
technical guidance, is underway and these will be issued over the coming 
year with an interactive website also being launched in 2016. 

• Completion of 35 School Travel Plans – each setting out a path to increasing 
sustainable and active travel at the school concerned. 

• Implementation of six pilot 'School Streets', amongst the first in the UK, in 
September and October 2015.  A further four are scheduled for 
implementation in March 2016. 
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• Commencement of a range of marketing activities. These include active 

travel planning with major public and private sector employers, the roll-out of 
a multi-platform advertising campaign of On Foot by Bike, supported by the 
Scottish Government's Smarter Choices, Smarter Places funding. 

• Through the workplace travel planning programme, it is expected that 
information about cycling and walking will be provided to around 15,000 
employees.  The programme includes road shows, a personalised travel 
planning service and assistance to businesses to develop their own travel 
plans. 

• The Council will also be using this opportunity to review its own travel plan.  
A questionnaire will be distributed to Council employees shortly to collect 
baseline travel data and a road show will promote the benefits of walking 
and cycling to work. 

Walking 

• Investment of around £3million in footway maintenance. 

• Implementation of the George Street trial pedestrian priority project – 74% of 
street users felt the project improved the street. 

• Installation of new signalled crossings, zebra crossings and refuge islands  

• Introduction of 270 dropped crossings in the East Neighbourhood Area in a 
project aimed at improving access to shops and services for pedestrians, 
especially for those with mobility impairments. 

Cycling 

• Several route improvements/new routes have been implemented: 

- National Cycle Network (NCN) route 1 from Haymarket to Queensferry via 
the A90 improvements (52% increase in cycle use 2011-14). 

- Leith to Portobello – improvements in Leith Links (21% increase in use 
2013-14). 

- New NCN route 75 link from the Meadows to the Innocent Railway path, 
included protected on-road cycleways and a major upgrade of North 
Meadow Walk (44% increase in cycle use 2011-14).. 

- New off-road cycleway from Gilmerton across the city bypass to 
Loanhead. 

• Launching, following market research, of a name for the developing network 
of routes aimed at people who are not confident cycling in busy traffic.  
These are being marketed as ‘QuietRoutes’. 
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• Signing of several QuietRoutes, including 6 (Meadows to Kings Buildings), 

8 (Roseburn to Edinburgh Park), 9 (Roseburn to Gyle), 10 (Leith to 
Portobello) and 20 (Lochend to Craigleith). 

• Installation of six pilot residential bike parking stores. 

• Bikeability training for 2,467 annually, up from 2,073 to 2,467 with the 
percentage of schools delivering training has increasing from 61% to 70%. 

• Completion of the first stage of the Bike Life project. 

3.5 The Council could not have made the progress listed above without support from 
its Active Travel Action Plan partners.  Sustrans have 1.6 FTE staff embedded in 
the Council's Active Travel team, whilst Paths for All part funded a Walking 
Officer post for two years.  The Sustrans/Scottish Government Community Links 
programme funding provides match funding for almost the entire cycle capital 
programme, enabling the Council to effectively double its investment.  In addition 
£3.6M of Scottish Government funding has been made available to support 
cycling and walking improvements as part of the Leith Programme, whilst the 
'BikeLife' monitoring project has been led by Sustrans.  The Council is also 
working with NHS Lothian, Essential Edinburgh, all three of the city’s 
universities, Edinburgh College and a number of other partners to deliver various 
of the Plan's actions. 

Review of the plan's actions 

3.6 The plan's action programme has been reviewed in consultation with the 
Council's Active Travel Forum, with a particular focus on prioritising actions for 
the next two years.  The covering document has also been reviewed and 
updated.  Further details of the consultation process are included in Appendix 
One. 

3.7 Key changes to individual actions include: 

• A revision to joint action 5 commits to maximising the opportunities available 
within the Planning process to encourage walking and cycling. The Council 
has cycle parking standards that are routinely applied to the Planning 
conditions of new developments.  A number of Active Travel interventions 
are identified in the Local Development Plan Action Programme.  Application 
of the new Street Design Guidance has a role to play, in delivering new 
streets that encourage travel on foot and by bike.  The effectiveness of these 
and other measures will be reviewed.  

• This will include increasing the criteria that can be applied to new 
developments and better monitoring of their implementation. This approach 
can be an effective way to improve conditions for active travel modes and 
the Council seeks to make further progress on these issues over the next 
two years. 



Transport and Environment Committee – 12 January 2015 Page 6 
 

 

• The addition of a proposal to consider the extension of the ATAP beyond 
2020 at the time of the next review (joint action J14). 

• Amendment of action W1, from a general commitment to develop priorities 
for pedestrian improvements, to a draft list of specific possible streets for 
walking corridor or area improvements (W1). 

• A commitment to develop a database of the presence and suitability of 
dropped kerbs and raised pedestrian crossings with a view to helping 
prioritise improvements (W3). 

• A commitment to include street improvement assessments and community 
consultation as part of design process for footway renewal projects (W11). 

• Revision of the list of high priority cycle improvement projects.  This focuses 
on a small number of key links that fill critical gaps in the QuietRoutes 
network.  When implemented, the combination of these links will significantly 
increase the scope to travel by bike in Edinburgh without needing to share 
the road with busy traffic and should make a major contribution towards 
meeting the Council's targets to increase the level of cycling in the city. 

• A commitment to include street improvement assessments for roads being 
resurfaced under the capital renewal programme to identify cycle 
improvements (C15). 

3.8 Appendix 2 includes the revised ATAP document and the amended actions list. 

3.9 Work has been ongoing to specify and cost the QuietRoutes network in outline.  
As part of this work several additional potential routes have been identified and 
added to the proposed network map.  The map is included as Appendix 3 and 
highlights the proposed additional routes. 

3.10 At the June 2015 Transport and Environment Committee, Councillor Keith 
Robson asked that work be undertaken to consider the costs of a cycle and 
walking route from the Pentlands to Portobello.  This is being undertaken as part 
of the costing work mentioned in 3.9.  A meeting with the Friends of Burdiehouse 
Burn Park, who are leading efforts to develop the route, has been arranged to 
discuss potential options for future work. 

 

Measures of success 

4.1 The Active Travel Action Plan sets out several targets and indicators covering 
matters, including the share of travel by foot and cycle (see table 1), casualty 
rates for pedestrians and cyclists and levels of satisfaction with conditions for 
walking and cycling. 
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4.2 Progress will be monitored using these indicators.  In addition, progress in 
delivering the programmed actions will be kept under review through the Active 
Travel Action Plan Steering Group and the Active Travel Forum. 

 

Financial impact 

5.1 The changes to the Active Travel Action Plan outlined in this report do not have 
direct financial impacts.  Ability to implement a number of the actions, and the 
timing of implementation, will be dependent on the scale of both Council and 
external funding made available. 

5.2 The Council is committed to spending 8% of its 2015/16 Transport budget on 
cycling.  A report presented to the March 2015 meeting of this Committee 
covered this issue in detail.  The Council’s cycle capital spend has been very 
successful in attracting external match funding, in recent years the average 
effect has been to approximately double the overall spend on cycle infrastructure 
in the city. 

5.3 The Council’s footway renewals budget is £2.48M in 2015/16.  Over the next two 
years there will be an increased focus on making improvements in pedestrian 
conditions at the same time as renewals projects are undertaken. 

5.4 In April 2014, the Council was allocated £496,371 of additional revenue funding 
for Smarter Choices Smarter Places (SCSP) activities during 2015/16 to develop 
new initiatives to promote walking and cycling.  This programme of work is 
underway and the external funding is matched with Council spending in similar 
areas. 

 

Risk, policy, compliance and governance impact 

6.1 As outlined above there are financial risks involved with delivering some of the 
priority actions.  The development of the Quiet Routes network will likely rely, to 
a significant extent, on sources of outside funding.  This not only relies on 
funding being available but also the Council’s application being successful. 

6.2 Should staff resources be reduced there is a risk that some of the priority actions 
will not be able to be delivered over the next two years. 

6.3 The ATAP approach supports a number of Council policies, such as the: 

• Transport 2030 Vision; and 

• Local Transport Strategy 2014-19. 

6.4 There are no negative policy, compliance or governance impacts identified as a 
result of this report. 
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Equalities impact 

7.1 An Equalities and Rights Impact Assessment (ERIA) was developed alongside 
the ATAP review. 

7.2 It was found that there are several positive impacts on equalities and rights as a 
result of the ATAP review and no adverse impacts were found. 

7.3 To summarise, the assessment found that the ATAP has a positive impact on 
eliminating unlawful discrimination, harassment and victimisation as it was 
developed with the assistance of disabled people, the Active Travel Forum and 
community partners. 

7.4 The ATAP has a positive impact on advancing equality of opportunity as it takes 
into account the views of people with disabilities and aims to remove the barriers 
that can exclude them from public life. 

7.5 The consultation has fostered good relationships with the community and 
discussions have promoted a better understanding of the needs of 
disadvantaged people. 

7.6 The Rights Impact Assessment revealed that there are enhancements to the 
rights to: Life; Health; Education and Learning; and Participation, Influence and 
Voice as a result of the revised ATAP. 

 

Sustainability impact 

8.1 The impacts of this report in relation to the three elements of the Climate 
Change (Scotland) Act 2009 Public Bodies Duties have been considered, and 
the outcomes are summarised below. 

8.2 The proposals in this report will help to reduce carbon emissions by making it 
easier for people to travel on foot, by bike or on public transport and aims to 
reduce the number of journeys made by private vehicles in the city. 

8.3 The proposals in this report will increase the city’s resilience to climate change 
because more people will be able to walk, cycle and use public transport for their 
everyday journeys. 

8.4 The proposals in this report will help achieve a sustainable Edinburgh because: 

• Promotion of active travel will also help to tackle public health problems, such 
as obesity.  Social justice is strengthened as consultation with the Active 
Travel Forum helped to determine the priority actions for the next two years; 

• Improving places and making it easier for people to move around on foot is 
likely to attract more people to the city centre to access shops and amenities; 
and 
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• No negative impacts are expected on the environmental good stewardship of 
the city. 

 

Consultation and engagement 

9.1 The review of the ATAP included the involvement of a wide range of partners, 
stakeholders, equalities groups and members of the public. 

9.2 This included consultation with the Active Travel Forum to identify their key 
priorities for the coming years.  Engagement included two sub-group meetings to 
discuss actions and priorities in detail. 

 

Background reading/external references 

Transport 2030 Vision. 

Local Transport Strategy 2014-19. 

 

 

Paul Lawrence 
Executive Director of Place 

Contact: Gavin Sherriff, Professional Officer 

E-mail: gavin.sherriff@edinburgh.gov.uk | Tel: 0131 469 3616 

mailto:gavin.sherriff@edinburgh.gov.uk�
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Links  
 

Coalition pledges P43 - Invest in healthy living and fitness advice for those most in 
need. 
P50 - Meet greenhouse gas targets, including the national target 
of 42% by 2020. 

Council outcomes CO5 – Our children and young people are safe from harm or 
fear of harm, and do not harm others within their communities. 
CO7 – Edinburgh draws new investment in development and 
regeneration. 
CO8 – Edinburgh’s economy creates and sustains job 
opportunities. 
CO9 – Edinburgh residents are able to access job opportunities. 
CO18 – Green - We reduce the local environmental impact of 
our consumption and production. 
CO19 – Attractive Places and Well Maintained – Edinburgh 
remains an attractive city through the development of high 
quality buildings and places and the delivery of high standards 
and maintenance of infrastructure and public realm. 
CO22 – Moving efficiently – Edinburgh has a transport system 
that improves connectivity and is green, healthy and accessible. 

Single Outcome 
Agreement 

SO1 - Edinburgh's Economy Delivers increased investment, jobs 
and opportunities for all. 
SO2 - Edinburgh’s citizens experience improved health and 
wellbeing, with reduced inequalities in health. 
SO3 – Edinburgh’s children and young people enjoy their 
childhood and fulfil their potential. 
SO4 - Edinburgh's communities are safer and have improved 
physical and social fabric. 

Appendices Appendix One: Consultation Report 
Appendix Two: Revised Action Plan document and Action List 
Appendix Three: Revised proposed QuietRoutes network map 
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Appendix One: Consultation Report 

1. To ensure the Council makes the best use of its resources and to identify tasks 

for the next two years, stakeholders were asked to identify their priority actions. 

2. A special meeting of the Active Travel Forum, held on 18 June 2015, allowed 

our partners and members of the public to have their say on which actions the 

Council should prioritise.  This involved voting for their favoured actions followed 

by group discussions. 

3. The priority areas identified by the Active Travel Forum include: 

• Joint actions – audit schemes for pedestrian and cycle improvements; 

develop active travel corridors; enforcement of planning conditions for 

walking, cycling and public transport roles; better promotional activities and 

tackle footway parking. 

• Walking – removal of street clutter including guard rail; improve conditions 

for people crossing the road; enhance access to bus stops and a general 

demand for more budget and walking actions. 

• Cycle infrastructure – complete the Quiet Routes network, upgrade cycle 

facilities on main roads; improve access points to cycle paths and increase 

cycle parking. 

• Cycle non-infrastructure – more cycle training for school pupils; better 

promotion of cycling in the city and investigate a bike sharing scheme. 

4. Following the Forum, the results were considered and a draft action list 

produced with new wording and priority levels. 

5. The action list was reviewed further at two sub-group meetings on 6 and 

17 August 2015.  This iterative process helped to reduce duplication, better 

define actions and establish priorities.  It was also agreed that the front section 

of the ATAP document required to be updated. 

6. The action list has been discussed at 4 August and 12 October 2015 Steering 

Group meetings where additional comments have been made. 

7. The finalised action list is included as Appendix 2 to this report and is 

recommended for approval by Committee. 
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Foreword to 2016 Plan
In September 2010, the City of Edinburgh Council approved the first 
edition of this Active Travel Action Plan (ATAP). The plan was a ground-
breaking document setting out a practical set of actions aimed at 
increasing the levels of walking and cycling in Edinburgh. 

Over the last five years we have made a lot of progress. We estimate that 
cycling has risen by around 50% and that walking has increased slightly 
from already high levels. We are investing at record levels; the Council’s 
budgetary commitment to cycling is seen as an exemplar across the UK. 

Edinburgh is very well suited to active travel.  It is compact and for many 
residents, work, shop and play are all within easy walking or cycling 
distance.  Over 70,000 people live within a 20 minute walk of Princes 
Street. In most of suburban Edinburgh, between a third and a half of all 
journeys to work are 1 to 3 miles long; that’s a 5 to 20 minute bike ride. 

Walking and cycling meet so many objectives that they deserve to be 
strongly promoted. They have minimal environmental impact, they are 
good for health, they are affordable and sociable, and investment in them 
brings significant economic returns. The ATAP sets out to deliver all of 
these benefits by enabling more people in Edinburgh to cycle and walk, 
more safely and more often. 

Edinburgh’s residents already walk over one third of all their journeys. 
We want to further increase this impressive figure.   

Edinburgh has promoted cycling since the mid 1980s. The percentage of 
residents cycling to work has risen from 1.9% in 1991, 4.9% in 2011, with 
the Council’s 2015 estimate being 7.3%. The ATAP seeks to grow the 
percentage further to 15% by 2020, with a 10% by bike target for all trips. 
This is very ambitious but we believe it is achievable. 

Achieving our ambitions requires real changes and investment. For 

example, the 20mph speed limit about to be rolled out will improve 
travelling conditions across the city for both walking and cycling. The 
developing ‘QuietRoutes’ network seeks to make travel by bike attractive 
to many more people by joining to a wider range of destinations via 
routes where users won't encounter  busy or fast traffic. In parallel, the 
‘Cycle Friendly City’ programme aim to make the whole road network as 
safe and attractive as possible for cycling. As we move forward there is 
scope to better integrate both walking and cycling with public transport. 

We believe that implementing this plan is making a real, positive 
difference to Edinburgh. Why? Because more walking and cycling reduces 
pollution, cuts congestion and improves health and fitness.  Because the 
kind of things we need to do to encourage more people to cycle and walk, 
will help make Edinburgh a better place to live; streets that are easier and 
friendlier places to walk and cycle are more civilised and safer for 
everyone. As we make progress, more and more people have a real 
choice to use these cheap, convenient, sociable and enjoyable ways of 
getting around our great city.  

The ATAP was developed and is being delivered in partnership with 
Sustrans, Paths for All, NHS Lothian, Transport Scotland’s, Spokes, Living 
Streets Scotland, and many others, including Edinburgh's universities and 
colleges, as well as Essential Edinburgh. We look forward to continuing to 
work with these and other partners to deliver the ATAP.  

 
Councillor Lesley Hinds; Convenor of Transport and 
Environment Committee 
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Progress since 2010 
Progress with implementing the ATAP since 2010 is summarised below. 

Joint Actions 
• Implementation of a 20mph speed limit pilot over a wide area in 

South Central Edinburgh followed by consultation on a citywide roll 
out in residential and shopping streets, the implementation of which 
will commence in Spring 2016.   

• Introduction of winter maintenance to the off-road path network. 

• Parts A and B of Edinburgh’s new Street Design Guidance were 
approved by the Transport and Environment Committee on 25 
August 2015 and by the Planning Committee on 3 October 2015.   

• Completion of 35 School Travel Plans – each setting out a path to 
increasing sustainable and active travel at the school concerned. 

• Implementation of six pilot 'School Streets', amongst the first in the 
UK, in September and October 2015.  A further four are scheduled 
for implementation in March 2016. 

• Commencement of a range of marketing activities. These include 
active travel planning with major public and private sector 
employers, the roll-out of a multi-platform advertising campaign of 
On Foot by Bike, supported by the Scottish Government's Smarter 
Choices, Smarter Places funding. 

 

 

 

 

 

• QuietRoutes investments in an off-road route from Leith to 
Portobello, surfacing and lighting the Restalrig rail path from 
Lochend to Seafield and improvements in the city centre to 
Bruntsfield route at Argyle Place and South Meadow Walk, have all 
significantly improved conditions for both pedestrians and cyclists. 

 

Walking 
• Changing prioritisation of footway maintenance to give greater 

emphasis to Edinburgh’s busiest footways. 

• Introducing a method to guide the future removal of guardrail in the 
city. 

• Upgrading of pedestrian crossings in conjunction with the Council’s 
road safety and traffic signals maintenance programmes. 

• Implementation of the George Street trial pedestrian priority project 
– 74% of street users felt the project improved the street. 

• Installation of new signalled crossings, zebra crossings and refuge 
islands  

• Introduction of 270 dropped crossings in the East Neighbourhood 
Area in a project aimed at improving access to shops and services for 
pedestrians, especially for those with mobility impairments. 
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Cycling 
• Launching, following market research, of the 'QuietRoutes' name, for 

the developing network of routes aimed at people who are not 
confident cycling in busy traffic.   

• In addition to the projects mentioned under ‘cycling and walking’, 
the following route improvements have been implemented:   

- National Cycle Network (NCN) route 1 from Haymarket to 
Queensferry via the A90 improvements (52% increase in cycle 
use 2011-14).  

- Leith to Portobello – improvements in Leith Links (21% increase 
in use 2013-14). 

- New NCN route 75 link from the Meadows to the Innocent 
Railway path, included protected on-road cycleways and a 
major upgrade of North Meadow Walk (44% increase in cycle 
use 2011-14). 

- Also on NCN route 75 (and 754), improvements to the Union 
Canal Towpath (surfacing and LED lighting) and reconstruction 
of the junction of Fountainbridge and Gardner’s Crescent at the 
end of the canal 

- New off-road cycleway from Gilmerton across the city bypass to 
Loanhead. 

- Route from Craigleith on the North Edinburgh cycle network to 
the Botanic Gardens has been upgraded. 

- On-road cycle improvements between George IV Bridge and 
King’s Buildings. 

• Signing of several QuietRoutes, including 6 (Meadows to Kings 
Buildings), 8 (Roseburn to Edinburgh Park), 9 (Roseburn to Gyle), 10 
(Leith to Portobello) and 20 (Lochend to Craigleith). 

 

• Installation of six pilot residential bike parking stores. 

• Bikeability training for 70% of Primary 6/7 Children, up from 31% in 
2009/10. 

• Completion of the first stage of the 'Bike Life' project, involving 
presentation of a wide range of information on cycling in Edinburgh, 
from bike ownership to the attitudes of Edinburgh citizens towards 
investment in cycling. 
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Introduction  
Active travel is at the heart of the Council’s Transport 2030 Vision and its 
Local Transport Strategy 2014-19 (LTS), as well as the Road Safety Plan for 
Edinburgh to 2020. It can make a big contribution to many Single Outcome 
Agreement (SOA) objectives including on health, environment and economic 
development.  Active Travel will also directly contribute to the targets set 
out in the Cycling Action Plan for Scotland and the National Walking 
Strategy.  

 
Transport 2030 overall vision 

‘By 2030, to make Edinburgh’s transport system one of the most 
environmentally friendly, healthiest and most accessible in northern 
Europe.’   

 

Active travel has huge potential for in Edinburgh. Perhaps the most striking 
evidence of this is the high proportion of trips that are less than 5km (3 
miles) long. Around three quarters of all journeys in the city are in this 
distance bracket, a distance ideal for walking and cycling. Furthermore, all 
public transport trips involve an active travel component.  
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Data for the past 25 years reveals that travel by Edinburgh residents has 
been getting more active, at least for the journey to work.   

Cycling to work in particular has shown a strong increase. For other 
purposes, travelling actively seems to have been roughly stable. However, it 
is encouraging that school children are more active than their parents; 
almost two thirds travel to school on foot or by bike. 

 Travel to Work (%) Travel to School (%) Travel as a main 
mode (%) 

Year Walk Bike Active 
Travel Walk Bike Active 

Travel Walk Bike 
Active 
Travel 

1991 14.9 1.8 16.7       
1999-00 17.0 3.0 20.0 61.0 1.0 62.0 24.0 1.0 25.0 
2001-02 17.2 4.1 21.3 58.0 1.0 59.0 24.0 2.0 26.0 
2003-04 18.1 4.3 20.4 56.0 1.0 57.0 22.0 2.0 24.0 
2005-06 17.9 4.9 21.3 2 60.0 1.0 61.0 19.0 2.0 21.0 
2007-08 20.1 1 4.9 26.1 2 64.3 1.8 66.1 34.1 1.6 35.7 
2011 18.2 3 4.8 23.0 61.6 1.4 63.0 35.0 2.0 37.0 
2014-15 20.0 4 7.3 27.3 60.1 5.1 65.2 N/A 3.0 N/A 
1) Scottish Household Statistics 2007-08   
2) Cycling Data for 2005/6 and 2007/8 combined due to small sample size 
3) Scotland’s Census 2011 
4) Scottish Household Survey 2015 and Edinburgh Bike Life report 
 
In Edinburgh we want to realise the benefits that more active travel can 
bring. These include:  

• Better health – active travel is a simple, low-cost and effective way 
to incorporate physical activity into daily life. 

• Better road safety – there is evidence of a ‘safety in numbers’ effect 
for cycling. More cycling means safer cycling. 

 

• A better environment – active travel can replace many short car 
journeys reducing traffic, air pollution, noise and the visual impact of 
traffic in urban areas together with contributing to the reduction of 
greenhouse gas emissions. 

• Benefits to businesses – people who travel on foot or by bike tend to 
be healthier, be absent less often and more productive. 

• Wider economic benefits – walking and cycling make very efficient 
use of road space so help reduce congestion. Good environments for 
walking can also encourage people to linger and spend more. The UK 
Department for Transport has found that investment in cycling 
shows economic returns of around £3 for every £1 invested8

• Social benefits – when people walk and cycle around their 
neighbourhood they are much more likely to meet and interact, 
creating community cohesion. People walking and cycling provide 
‘social supervision’ helping make our streets safer places to be. 

.  

• Improved quality of life – the combined benefits of more people 
getting about on foot and by bike add together to give a better 
overall quality of urban life.  
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Active Travel, Health and the Economy 
 
Adults who are regularly physically active have 20 to 30% reduced risk of 
premature death and up to 50% reduced risk of developing major chronic 
diseases such as coronary heart disease, stroke, diabetes and cancer.  
 
According to a previous Scottish Government publication1

 

, a 1% reduction 
each year in the number of inactive Scots for the next five years would result 
in: 

• £3.5million savings to the NHS through reduced annual admissions; 
 
• 157 less deaths from coronary heart disease, stroke and colon cancer 

related to inactive lifestyles; and 
 
• 2,839 life years saved from reducing these overall deaths, resulting in an 

estimated total economic benefit of £85.2million. 
 
Other benefits of regular physical activity are better mental health and 
reduced employee absence. 
 
Active travel can incorporate regular physical activity in to people’s everyday 
lives and therefore has significant potential to improve the health of the 
city’s residents. Cycling England estimated that investment in their Cycling 
Demonstration Towns provided economic returns of at least £3 for every £1 
invested when improvements in health are taken in to account2

 

.   
 

1. How can transport contribute to public health? Briefing paper 5, Glasgow Centre for 
Population Health, November 2007. 

2. Cycling Demonstration Towns - Development of Benefit-Cost Ratios, Department for 
Transport, February 2010.Objectives and Targets  
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Objectives and Targets 
Bearing in mind the benefits of Active Travel, the core objective of this Active 
Travel Action Plan is to increase the numbers of people in Edinburgh 
walking and cycling, both as means of transport and for pleasure.  More 
information on the Council’s objectives for walking and cycling are set out in 
its Local Transport Strategy. 

The plan will seek to work towards its core objective by: 

• improving the city’s walking and cycling infrastructure (maintenance, 
management, new provision, good design); 

• marketing of the opportunities to walk and cycle in the city (signing 
and mapping of cycle routes) and promoting walking and cycling (for 
instance seeking to overcome social barriers to cycling); and 

• training children to cycle. 

In implementing the Active Travel Action Plan, we will consider the needs of 
all sections of the community, particularly those with more restricted 
mobility and/or other disabilities. 

Targets 

Indicator 2014/15 
data 

2020 
target 

Walking -  share of Adult residents trips   

% of all Edinburgh residents' trips 32% 35% a 

% of trips to work by Edinburgh residents. 20% 21% 

 

Indicator 2014/15 
data 

2020 
target 

Cycling -  share of Adult residents trips   

% of all Edinburgh residents' trips 3% 10% 

% of trips to work by Edinburgh residents. 7.3% 15% 

Walking and Cycling to primary school  a  

% of primary age children walking to school 60.1% Increase 

% of primary age children cycling to school. 5.1% Increase  c 

Improving Safety Count data should 
be available from 
2016 to allow 
calculation of these 
indices 

Casualty rate index - walking 

Casualty rate index - cycling. 

School cycle training   

% of P6/P7 children provided with on-road cycle 
training. 

63% 72% 

Satisfaction with Environment   

% satisfied with maintenance of pavements and 
footways for walking 

50%b Increase   

% satisfied with Edinburgh as a good place to ride a 
bike. 

52% Increase c 

Notes: 
a. Data unreliable as from small sample. From 2016 counts should enable more 

accurate estimates of year to year trends. 
b. Edinburgh People’s Survey 2014 
c. Sustrans Bike Life report 2015 
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Joint Actions 
The core of this plan is the actions themselves. These are set out in three 
chapters covering; joint (walking and cycling) actions, walking actions and 
cycling actions. Joint actions that will influence both walking and cycling are 
set out in this chapter, with further detail in Appendix A. 

Summary of joint actions 
Complete the updating of the Edinburgh Street Design Guidance, including 
training, during 2016. 

Review operation of the city’s signalled junctions and crossings by Spring 
2017 0with a view to achieving a balanced allocation of time between 
different modes that helps to encourage walking and cycling. 

Continue safer routes to school and school travel plan programmes until all 
primary schools have implemented travel plans and can be accessed, on 
foot and by bike, through safer and more convenient routes. Complete 
School Streets pilot programme and roll out if successful. 

Roll out a 20mph speed limit across the city in accordance with the plan 
agreed in March 2015. 

Implement an Active Travel Marketing Strategy to coordinate marketing 
and promotion initiatives. 

Edinburgh Street Design Guidance  
The new guidance will assist the development of walking and cycling actions 
that are influenced by the built environment and how it is designed, 
upgraded and maintained. The Council has recently adopted Parts A and B of 
the new Street Design Guidance.  

This guidance seeks to put the role of streets as places, as well as 
encouraging walking and cycling, at the heart of street design.  Parts A and B 
set out objectives and principles for design. Work is now underway to 
produce Part C, the detailed guidance. This will replace several existing 
documents including ‘Movement and Development’ (2000) (Transport 
guideline for new developments), the ‘Edinburgh Standards for Streets’ 
(2006) (guidance focusing on existing streets), the ‘Cycle Friendly Design 
Guide’ (1997) and the ‘Bus Friendly Design Guide’ (2005).  

Training of those who plan, design, construct and maintain our streets 
(including staff working for the developers who build new streets), is central 
to the successful achievement of this action.  

Signalled Junctions and Crossings 
The operation of traffic signals at junctions and crossings allocates time and 
therefore priority amongst road users. We will review this process with the 
aim of producing a policy-driven protocol. The guiding principle of this 
review will be seeking to prioritise walking, cycling and public transport use. 
It is worth noting that there will inevitably be conflicts, for example between 
minimising delays to bus and tram services on the one hand and pedestrians 
on the other.    

School Travel and School Streets 
The Council has completed 20mph zones around all Edinburgh schools and 
continues to improve safety features around schools on a case by case basis.  

The Council’s School Travel Coordinators have already approached every 
school regarding adopting a school travel plan. Currently [95%] of all primary 
schools, [15%] of all secondary schools and [8%] of private schools in 
Edinburgh have a travel plan, or are working to adopt one. Our School Travel 
Coordinators are supporting schools in undertaking activities such as; 
‘walking buses’, ‘cycle trains’, ‘walk once a week’, ‘bike to school week’ and 
‘travel-buddies’. 
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We have recently (Autumn 2015), introduced six pilot 'school streets' where 
roads are closed to most motorised traffic at school opening and closing 
times. A further six pilots will be put in place during 2016. Subject to a 
successful outcome, we will roll out this approach to suitable schools across 
the city. 

20mph Speed Limits 
Following a successful pilot in South Central Edinburgh the Council has 
approved a large-scale roll out of 20mph speed limits in the city to cover all 
shopping streets, the whole city centre, all primarily residential streets and 
many other streets. Under this roll out nearly 80% of the entire road 
network of Edinburgh will have a 20mph speed limit. The impacts of this on 
casualties, attitudes and behaviour will be carefully monitored.  

Marketing and Promotion  
Marketing and promotion is central to increasing the number of people 
walking and cycling. During 2015/16 the ‘Smarter Choices, Smarter Places’ 
programme has enabled the Council to; adopt the On Foot By Bike brand, 
refresh all its active travel marketing material and carry out a number of 
marketing initiatives. A marketing strategy will guide future initiatives. As 
part of this strategy, the Council and its partners will:  

• promote walking and cycling as desirable means of transport, as well 
as for recreation and health; 

• carry out corridor or destination based promotion;  

• promote active travel in workplaces/travel plans; 

• seek to maintain existing initiatives to increase walking for health, 
focussing on deprived areas;  

• work together to support local initiatives to promote walking and 
cycling; and 

• communicate and promote activities through a unified brand and 
web and paper-based information.  

 
A series of new leaflets have been produced using the On Foot By Bike 
branding. The On Foot By Bike campaign identity and the associated design 
and imagery was all market tested. 
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Walking Actions 
Almost everyone walks either as a form of transport or for leisure and it is 
ideal for short journeys because it is free, congestion and pollution-free, 
efficient, reliable and healthy.  

More people walking cuts traffic, reduces congestion, improves local air 
quality and reduces the risk of respiratory diseases. An enhanced pedestrian 
environment creates activity on the street, which can improve personal 
safety and security and also reduce vandalism. Walking also creates a better 
urban realm and ‘feel’, which adds to the quality of life for residents and 
visitors alike. It can also help the local economy and boosts Edinburgh’s 
tourist economy as, for example, in Edinburgh’s Royal Mile.   

When incorporated as a regular form of physical activity, walking can 
significantly reduce the risk of obesity, diabetes and cardiac diseases, 
amongst many other health problems.  

Edinburgh already has a comprehensive network of pavements and 
footpaths and extensive facilities like pedestrian islands and puffin and 
toucan crossings to help pedestrians to cross the road. However there is 
scope for improvement such as; improving maintenance of our pavements, 
making all our crossing places fully accessible and reducing delays for 
pedestrians when using traffic lights.   

 

 

 

 

 

 

 

For walking, the ATAP aims to: 

• improve the walking environment, especially on corridors that are 
important for pedestrian activity and movement  

• make improvements both through new projects (including public 
realm improvements) and maintenance; 

• improve existing expertise in the creation of high quality pedestrian 
environments and public realm, information, marketing and 
promotion; 

• ensure the pedestrian environment is accessible to all;  
• better integrate walking with public transport and cycling; and 
• promote walking as a transport mode of choice;  
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Walking Potential 
Edinburgh is already a very walkable city in comparison to other urban areas 
in Scotland.  Walking in Edinburgh comprises around 14

• 32% of all trips as the main mode; 

: 

• 60% of child journeys to school; and 
• 19% of journeys to work.   

 
However there is still great potential to increase walking: 

• 43% of all journeys made in Edinburgh are less than 2 km long (less 
than 30 minutes walk);  

• 16.5% journeys are 1 to 2 km long (15 to 30 minutes walk); and 
• 27% of journeys are shorter than 1 km (less than 15 minutes walk).  

 
Many people already walk:  

• 86% of adults in Edinburgh make at least a trip on foot as a means of 
transport and 54% just for pleasure or to keep fit at some point during 
a typical week; 

• 24% of adults walk as a means of transport often (between three and 
five days) while 12% walk just for pleasure or to keep fit; and 

• 47% of adults walk as a means of transport regularly (on six or seven 
days) while 19% do so just for pleasure or to keep fit.  
 

Analysis of Travel to Work data indicates that in most parts of Edinburgh 
walking mode share could be increased by 10 to 20%.  

The plans illustrate the significant potential to further increase walking in 
Edinburgh. Trips of less than 2km represent a walk of less than 25 minutes 
for most adults. 

 

 

 

People walking to work in Edinburgh  
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Trips to work that are less then 2Km: 

 

 

 

 

 

 

 

The walking actions developed as part of this ATAP are informed by ‘the five 
C’s’, which have been identified as vital characteristics of walkable cities. 
These are: 

Connected  It must be easy to walk from place to place without 
encountering dead ends or difficult road crossings; 

Convenient  Routes need to be direct without unnecessary detours; shops, 
jobs, services and homes need to be as close together as 
possible; 

Comfortable Footway and footpaths need to be well maintained and wide 
enough, well lit and to offer shelter and resting places; 

Convivial Pedestrian routes need to be friendly, attractive, interesting 
and litter free; and 

Conspicuous Pedestrians need to be acknowledged as a form of traffic, and 
they need to become significant in people’s minds. Pedestrian 
facilities and the places people want to reach on foot need to 
be clearly identifiable and well sign posted. 

The Joint Actions chapter set out common actions relating to both walking 
and cycling. This chapter includes actions that solely relate to walking. These 
are summarised below and detailed further in Appendix B. 

 

 

 



 

 

14 

Walking actions summary 
Infrastructure – priority corridors and areas. Commence a programme 
of upgrades of the pedestrian environment targeted at corridors and 
areas that are important for pedestrian movement and activity. 

Based on street design guidance street types, review prioritisation of 
footway maintenance to improve further its alignment with pedestrian 
movements and activity. 
Using the new Street Design Guidance, upgrade conditions for 
pedestrians as a routine part of both footway and carriageway renewals 
projects.  
Infrastructure – integration with public transport - Produce a priority 
list of bus stops for improved access and implement a programme of 
improvements, with an initial target of 20 bus stops per year. 
Infrastructure – improving accessibility and removing obstructions – 
Implement a programme of accessibility improvements including 
dropped kerbs, raised crossings and guardrail removal. 
Signing and promotion - Review pedestrian signing and wayfinding, and 
subject to funding implement improved wayfinding.   
Increase the promotion of walking as a means of transport as part of an 
active travel communications strategy. 

 
 
 

 
 

Prioritisation of Areas and Corridors for Investment 
and Maintenance 
 
It is unlikely that sufficient funds will be available to carry out 
comprehensive improvements to the pedestrian environment across the 
whole city in the short to medium term. Therefore some form of 
prioritisation is required. It is also important that we prioritise and target 
maintenance, as some streets are far more important for pedestrians than 
others. The Street Design Guidance Street Framework can be used to assess 
streets’ importance for pedestrians as it identifies shopping areas, local 
centres, the city centre and roads in high density residential areas. A number 
of streets have been identified in the action plan for attention in the short 
term. Actions include seeking to reduce pedestrian delays at crossings on 
Princes Street, the refurbishment of parts of Rose Street and improvements 
to Hanover Street and Frederick Street as part of renewals projects. 

Improving Routes to Public Transport 
Public transport is only ever part of a door to door journey, and most public 
transport trips involve walking at each end. Better and easier to use routes 
are important in making public transport stops accessible to as many people 
as possible. Public transport is particularly important for people in less 
affluent areas of the city and for those on low incomes. It also has important 
social benefits, for instance to older people.  

We will therefore embark on a programme to improve the quality and 
convenience of walking routes to and from bus and tram stops and rail 
stations, in so doing ensuring we meet our Equality Act duties.    
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Crossings and Junctions 
 
We will improve the pedestrian experience in Edinburgh by enhancing 
crossing and junction facilities. We will: 

• continue to meet our duties under the Equality Act 2010 by upgrading 
crossing points with dropped kerbs and tactile paving, implementing a 
programme of improvements guided by a comprehensive audit;  

• give pedestrians more priority at traffic signals;  
• further revise design guidance for junctions to favour pedestrians, for 

example by minimising crossing distances between pavements and 
creating tighter corner radii at junctions to improve sight-lines; and 

• pilot the introduction of formal ‘X’ crossing(s), which allows people to 
cross junctions diagonally, at key junctions to help pedestrians to take 
the most direct crossing line. 

• Pilot the use of ‘countdown’ indicators. 

Street Clutter 
Over the years there has been a gradual build up of street furniture, 
including traffic signs, waste bins, “A-boards”, bollards and guardrails. These 
are sometimes unsightly and are not in keeping with Edinburgh’s 
environment, or with our aim to allow pedestrians to move around without 
obstruction.  

The Edinburgh Street Design Guidance seeks the removal of street clutter. A 
‘de-cluttering’ pilot was completed in George Street to assist with the 
removal of unnecessary street furniture. Further work is underway to 
develop this into a workable method for wider application as part of the 
Street Design Guidance Part C.  This needs to take into account all users’ 
needs, including those who cannot walk far without resting. 

Guardrailing 
Following the adoption of the ATAP in 2010 the Council produced a protocol 
for guardrail assessment in 2012. Some guardrail has been reviewed and 
removed since then; however much remains. We will seek to take forward a 
programme to systematically review that which remains, with a presumption 
in favour of removal. 

In some locations guardrailing is utilised as cycle parking. The assessment 
procedure for removal of guardrailing will take into account these locations 
and replacement cycle parking will be provided.   

Tackling Footway Parking 
Footway parking is an increasing problem that causes problems for 
pedestrians, especially people with disabilities, those with luggage or people 
pushing buggies or prams. The Council is seeking increased powers in this 
area from the Scottish Parliament and will use these when they become 
available.  

Signing and Wayfinding  
We will review signing and wayfinding. In particular we are developing 
proposals for city centre wayfinding and integration of pedestrian and cycle 
signage.  
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The Royal Mile Improvements 
 

The quality of the historic environment of Edinburgh’s High Street is 
important to the built heritage of the city. The distinct character of the Royal 
Mile encourages visitors to Edinburgh and is a key area for events during the 
annual Edinburgh Festivals and Festival Fringe. At such times, footfall on the 
Royal Mile is extremely high. 

The City of Edinburgh Council has implemented a series of improvements to 
the High Street over the last two decades. In 1996, environmental 
improvements to the Royal Mile between George IV Bridge and St Mary’s 
Street were undertaken. Following a 2003 study, improvements were also 
implemented in Castlehill, the Lawnmarket and in the Canongate as well as a 
partial pedestrianisation of the High Street between Cockburn Street and the 
City Chambers. 

Improvements undertaken along the length of the High Street include: 
 
• improved pedestrian crossing points; 
• increased pedestrian space/pavement width with high quality materials; 
• some seating 
• phone boxes relocated to building’s edge; 
• improved links through closes all along the High Street; and 
 
Further work has been undertaken in consultation with local residents and 
businesses, resulting in the Royal Mile Action Plan. This includes increased 
pedestrian priority west of St Mary’s Street and traffic calming initiatives on 
the Canongate. The Council will seek to take this forward in partnership with 
others.  
 

Edinburgh has implemented a series of improvements to its streets and 
squares in the last two decades, including; the Royal Mile, South Castle 
Street, Grassmarket and St. Andrew Square.  
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Cycling Actions   
Cycling is cheap, convenient and healthy and can be a truly liberating 
form of travel. In the city it is often the fastest, most convenient way 
to get around; quicker than the car for many trips. Like walking or the 
car it offers great flexibility. Someone travelling by bike can choose 
their time of travel and their route. Calling at several locations is 
generally easy and quick compared to other ways of travelling, with 
few parking constraints and no timetable to follow. The affordability 
and accessibility of cycling (there is no age barrier and no license 
required) mean it can be a realistic choice for most people. 

Cycling has minimal environmental impact. Cyclists, like pedestrians, 
make streets feel ‘lived in.’ Therefore high levels of cycling are 
associated with a good overall quality of city life.  

With the right conditions, cycling is fun and it is a great recreational 
activity in which the whole family can participate.  

So why don’t people cycle more? Barriers to cycling in Edinburgh 
include: 

• safety, and perceived safety, especially on busy roads; 
• lack of secure cycle parking, especially at home and work; 
• hills, for some trips; 
• weather, though Edinburgh is drier than most UK and 

many north European cities; 
• cycle theft; 
• lack of information and skills; and 
• culture and attitudes. 

 

By helping to overcome these barriers, we aim to unlock the City’s 
cycling potential.  

In May 2009, the Council signed the Charter of Brussels (full text can 
be seen in Appendix D) which committed us to: 

• set a target of at least 15% of trips in the city made by bike for the 
year 2020; and  

• set a target of reducing the risk of a fatal accident for cyclists by 
50% by 2020. 
 

For cycling the ATAP aims to: 

• transform conditions for cycling in the city such that many more 
people regard it as a realistic travel choice by: 
- delivering a citywide 'QuietRoutes' network that people 

perceive as safe and attractive; 
- reducing traffic speeds; and 
- adopting cycle friendly design principles for all streets.  

• increasing cycle parking provision; 
• promoting and marketing travel by bike; 
• increasing mutual awareness and respect between cyclists, 

pedestrians and other road users;  
• training children to ride bikes to help mainstream cycling as a 

form of transport; and 
• improving coordination and partnership within the Council and 

between it and external organisations. 

Where have we come from? 
Over a period of 35 years, accelerating since adoption of the ATAP in 
2010, Edinburgh has gradually built up and extended its cycle network 
and improved conditions on the city’s roads. We believe this is a key 
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reason why cycling in Edinburgh has risen faster and to higher levels 
than in other Scottish, or indeed most UK, cities. Further 
improvements are essential to achieve the considerable potential for 
cycling which is highlighted below. 

The Potential for Cycling 
Edinburgh has the highest cycling levels of all urban areas in Scotland, 
yet cycling in Edinburgh still only makes up around: 

• 3-4% of all trips; 
• 5% of child journeys to school (see page 8); and 
• 7.3% of journeys to work. 

 
There is however great potential to increase cycling:  

• 29% of all journeys are 2 to 5 km long (a 10 to 20 minute bike 
ride); and 

• 14% journeys are 5 to 10 km long (a 20 to 40 minute bike ride).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 

Furthermore there is potential for cycling to act as a link in the door to door public 
transport ‘trip chain’, for example as a means of travelling from home to station 
or tram/bus stop, or as a link from station or stop to the final destination, 
potentially via a bike hire scheme. Abellio Scotrail have recognised this in their 
‘Bike and Go’ scheme, which is based on a similar scheme in the Netherlands.  

 

 

   
 0%          1.4%       2.8%        4.2%        5.6%         7%            8.4%         9.8%      20% 
Travel to work by bicycle, modal share.  
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Specific actions and targets relating to cycling are summarised below 
and set out in greater detail in Appendix C. 
 
There are four broad areas of action: 

• Network Improvements; 
o QuietRoutes 
o Cycle Friendly City  

• Cycle parking; 
• Maintenance; and  
• Marketing and promotion. 

Network Improvements  

Cycling Network action summary 
The QuietRoutes - Produce outline proposals and a costing for all 
proposed routes in the QuietRoutes network.  

Fill key gaps in the QuietRoutes cycle network/national cycle network 
routes, with focus upon the links to and across the City centre (see 
Appendix C for details). 
Cycle friendly City - Implement corridor and area based upgrades to the 
cycling environment, aimed at making cycling attractive for a wide 
range of local trips. This includes further improvements to the ‘south 
central’ area of Edinburgh. 

Review provision for cyclists on key sections of main road during 2016. 
This includes parking and loading restrictions and options for 
segregation from motor traffic 

Implement programme to upgrade drop kerbs at access points to 
cycleways and shared paths 

Establish regular programmed maintenance of the lines associated with 
on-road bus and cycle facilities. 

Review and upgrade city centre cycle parking 

Implement the signing strategy to sign all routes and links that have 
been completed to the QuietRoutes standards. 
Subject to availability of finance, support the development and 
implementation of a bike share or public bike hire scheme. 

Implement measures to increase the number of primary age children 
from P6 onwards receiving cycle training  

 

We propose to take two parallel approaches to cycle infrastructure in 
the city. Firstly developing a ‘QuietRoutes’ network with an emphasis 
on catering for less confident cyclists, secondly moving towards a 
Cycle Friendly City.  

QuietRoutes 
We are developing a network of cycle routes, known as QuietRoutes, 
which feel attractive and safe to people of all ages and abilities. The 
network utilises traffic-free paths, quiet roads or cycle paths separated 
from traffic. These provide direct and convenient routes for everyday 
utility and leisure journeys.  Routes on this network will achieve the 
same standard as the Sustrans National Cycle Network - that is, they 
should be suitable for use by an unaccompanied 12 year old. Technical 
standards will be based on Sustrans National Cycle Network Design 
Guidance.  

The network has the over-riding aim of maximising potential for easy, 
direct and enjoyable everyday trips that get people to their desired 
destination. To achieve this we will seek to enable access to the 
network from throughout the built –up area of the city. A key aim of 
the network will be to cross the city centre in both east-west and 
north-south directions.  
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By 2010 some of the QuietRoutes network was already in place, 
particular many off-road paths that made use of disused railway lines, 
but important gaps remained. The ATAP prioritised actions to fill these 
gaps and deliver a comprehensive long-term network. 

Since 2010 the following routes have been upgraded and signed: 
• QuietRoute 6 – The Meadows to King’s Buildings 
• QuietRoute 8 – Roseburn to Edinburgh Park 
• QuietRoute 9 – Roseburn to the Gyle and Newbridge 
• QuietRoute 10 – Leith to Portobello 
• QuietRoutes 11-15 – The North Edinburgh Path Network 
• QuietRoute 61 – Gilmerton to Roslin (in partnership with 

Midlothian) 
Improvements have also been made to other key route sections: 
• NCN 1 – from the Meadows to Innocent Railway pat 
• NCN 1 – from Roseburn to Queensferry 
• The Restalrig Railway path, which will form part of QuietRoute 4 
• NCN 75 and 754 – Union Canal section 
 

Routes Proposed for Early Completion: 
Further development is in progress to fill key gaps in the QuietRoutes 
cycle network and the national cycle network, to link with key 
destinations. Key projects for design and implementation from 2016 to 
2018 are: 

• Meadows to Union Canal. 2017 
• Roseburn to Leith Walk and Waterloo Place 

via George Street. 
2017-20 

• Roseburn to Union Canal. 2017-20 
• Roseburn to Edinburgh Park and Gyle 

upgrades. 2017-20 

• Meadows to city centre via George IV Bridge 
– design and consultation. 2016-17 

• Leith to Portobello (Leith Links to Water of 
Leith). 2017-18 

• A8 Gyle to Newbridge. 2016-17 
• Carry out a programme of installing lighting 

(LED and conventional) on off-road paths. 2016 

 
While much of the QuietRoutes network will be off-road or on quiet 
roads, to genuinely ‘join up’ and to afford reasonable directness, the 
QuietRoutes network needs to negotiate some busy streets and 
junctions. At these points, the aim will be to retain a high standard of 
safety and convenience. This will generally mean using protected 
separate cycle tracks, or potentially wide/mandatory cycle lanes 
complemented by parking and loading restrictions. Well defined 
routes through any busy junctions are also essential. Recent market 
research carried out in Edinburgh with support from Sustrans has 
confirmed the importance of such measures in encouraging people 
who do not currently travel by bike regularly to consider cycling for  
city trips. Similar feedback was received from the EU CHAMP project, 
which the Council recently participated in. 
 
On the QuietRoutes network, coherence is of the utmost importance. 
A single ‘missing link’ can seriously undermine the effectiveness of a 
route or the entire network. The cycle friendly city programme will 
also strive for route coherence, but in some circumstances other 
factors (generally involving provision for other road users) may mean 
that sub-optimal sections for cyclists need to be accepted.   
 
Work has been ongoing to specify and cost the QuietRoutes network 
in outline.  As part of this work several additional potential routes 
have been identified and added to the proposed network map (see 
page 21).  
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Cycle Friendly City 
The Cycle Friendly City programme aims to make travel by bike anywhere 
in the city convenient and attractive.  

This involves provision for cyclists on main roads as well as crossings 
linking up quieter side roads. Whilst recognising the multiple pressures 
and constraints in space on the road network, this programme is designed 
to make cycling feel as convenient, safe and comfortable as possible for 
day to day cyclists on the roads, including; commuters, shoppers and 
anybody going from A to B.   

This programme is focusing on: 

a) Travel from areas with high cycling potential. These are based on 
recorded levels of cycling (such as from the census), potential for trips 
in the ideal cycling range of roughly 2 - 5km and topography; and  

b) Travel to areas with the greatest potential to generate day to day bike 
trips. These include: 

• the city centre (especially major transport hubs such as stations); 
•  other major centres of employment and activity, for example; the 

Gyle/Edinburgh Park, Leith and Leith Docks, Universities, the 
Royal Infirmary area and the Bio-Quarter;  

• further education institutions, hospitals, Waverley and Haymarket 
stations and shopping centres; and 

• other potential generators of bike trips including tram stops, 
suburban rail stations and selected bus stops, primary and 
secondary schools. 

 

 

 

The implementation of the Cycle Friendly City programme has the 
following main areas of focus:  

• The 20mph speed limit, which also has key objectives relating to 
walking, quality of life, placemaking and road safety; 

• area-wide improvements to roads in the parts of the city with the 
greatest potential to generate bike trips;  

• making cycling as convenient as possible by exempting cyclists from 
road closures and from most one way restrictions (these are generally 
installed to address problems caused by motorised traffic; 

• providing cycle parking to help make cycling as convenient as 
possible; and 

• upgrading provision for cyclists on the city’s main roads. 
 

City-wide 20mph speed limit 
A key project to help make the whole city more cycle friendly is the 
introduction of a 20mph speed limit on all residential, city centre and key 
town centre streets, a total of 77% of Edinburgh’s road network. 
Implementation commences in May 2016 and is due to be completed by 
May 2018. 

Area-based cycling improvements 
We will continue to implement a package of on-street improvements for 
cyclists in the ‘South Central’ area of the city. This will include 
improvements from Marchmont to the University of Edinburgh King’s 
Buildings site and the Royal Infirmary. The improvements will include on 
street cycle facilities such as; cycle lanes, enhanced cycle parking, motor 
vehicle loading restrictions and marketing initiatives. 

These schemes will be a key part of the ‘south central’ package. However 
the aim of creating an area of the city where the bicycle is seen as the 
most attractive choice for all suitable trips requires further intervention. 
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With this in mind, other route and junction improvements will also be 
taken forward. The implementation of a 20mph speed limit in residential 
streets in a large part of the area has been completed, contributing to 
both real and perceived improvements in safety for cyclists, pedestrians 
and other road users.  

This area based approach will be progressively rolled out to other relevant 
parts of the city during the course of the plan. At present it is envisaged 
that the second area of the city for area-wide treatment will be from the 
centre westwards.  

Main Road Provision 
Since 2010, the most significant work relating to main roads has been the 
design and partial implementation of the Leith Programme. This will 
transform Leith Walk as a street for cycling and the southern part is an 
exemplar of QuietRoutes standards. 

We will review provision for cyclists on other main roads. Most of these 
already have extensive bus and cycle priority, but there are gaps in 
provision and scope for upgrades.  

The review will incorporate an assessment of gaps, the existing 
standards/quality of provision and the feasibility of potential 
improvements. The feasibility aspect will consider all road users, whilst 
aiming to help a wider range of people feel happy cycling on the streets. 
There will be a particular focus on main roads that form part of the 
proposed QuietRoutes network. 

In order to increase the efficiency and safety of our cycle network, we will 
review parking restrictions in cycle lanes with a view to enhancing them. 
We will also continue the programme of installing Advanced Stop Lines at 
all traffic signal approaches.   

One-way Streets and road closures 
Many continental cities and an increasing number of London boroughs 
exempt cyclists from most one-way restrictions and road closures, which 
exist to manage motorised traffic. In Edinburgh, there are already a 
number of streets where this exemption applies and road closures which 
cyclists are allowed through. In order to make cycling more convenient, a 
programme to formally exempt cyclists from all suitable one-way 
restrictions and road closures has been prepared.   

Signing and Lighting  
A signing strategy has been developed and is being rolled out. This ensures 
a coherent and consistent approach that enables cyclists to follow routes 
easily and without confusion. The signing strategy sets out principles, 
guidelines and a work programme for signing our QuietRoutes Network 
and the maintenance of these signs.  It has been coordinated with other 
signage strategies in place or under development, to avoid unnecessary 
clutter, repetition or inconsistencies. A programme of installing new and 
upgrading old lighting facilities on the off-road path network is underway. 

 

Programme of installing Advanced Stop Lines (ASLs) 
Since the beginning of the programme in the 1990s, we have installed 
around 500 ASLs at the city’s signalised junctions. ASLs are effective safety 
measures as well as helping to promote cycling. They are designed to put 
cyclists clearly into the view of drivers. ASLs appear to have also improved 
pedestrian safety at crossings, probably by increasing the separation 
between crossing pedestrians and waiting motor vehicles. 

 



 

 

24 

Integration with Public Transport 
There is significant potential for cycling to play a greater part in the door 
to door public transport ‘trip chain’. The most obvious example is the 
cycling from home to a railway station, which extends the population 
within a 15 minute trip of the station several times over when compared 
with walking. There is also potential for cycling to tram stops and outer-
suburban bus stops. Cycling can play a part in onward travel from a city 
centre station or tram/bus stop, avoiding the need to wait for a 
connecting service. Furthermore it can offer a way of getting about the 
city centre once arrived by public transport or indeed car. In some 
continental European countries and cities, and in London and Dublin, on-
street bike hire plays an increasing role in this form of city centre 
movement. 

For certain trips, carriage of bikes on public transport is a valuable enabler 
of more sustainable travel, as the alternative is usually carrying the bike by 
car. 

Actions that have been completed or are underway include: 

• Providing path links to the tram and cycle parking at key tram stops. 
• Allowing bike carriage on the Edinburgh Tram at off-peak times. 
• Abellio Scotrail have implemented ‘Bike and Go’ at Haymarket station. 
 
Significant improvements to cycle parking at both Haymarket and 
Waverley stations are planned. ‘Bike and Go’ is scheduled to be rolled out 
to Waverley station, where there will also be a ‘Bike Hub’.  In developing 
proposals for on-street Bike Hire we will carefully consider the 
opportunities to integrate with local public transport as well as the rail 
system. 
 

Bike Hubs are fully supervised facilities, offering a range of services for 
cyclists including secure covered parking, cycle hire, information, retail 
and repair. 

Longer term, we plan to work with the rail industry to introduce ‘Station 
Travel Plans’ and ‘Safer Routes to Stations’, starting with a pilot scheme at 
Dalmeny station.  

Cycle Parking 

Cycle parking headline actions 

A review of city centre bike parking has been undertaken and upgrades 
will be implemented  during  2016, 2017 and 2018.  

Upgraded cycle parking is being implemented across many shopping 
centres/high streets. 

Bike parking is being implemented at all Council owned sports facilities 
and will be completed by March 2016. 

Continue programme of installing bike parking in response to requests.  

Continue to apply bike parking standards to new developments. 

Guidance for residents on how to deal with abandoned bicycles has 
been produced and is available on request. 
The on-street residential bike parking pilot began in 2014 and will be 
reviewed for potential expansion in 2016. 

 
Research carried out in Edinburgh and elsewhere indicates that a lack of 
cycle parking can be an important deterrent to cycling. Given this, 
alongside measures to make the bike journey safer and more convenient, 
we need to take action on cycle parking.  

A number of measures that we intend to take for the following types of 
trip, include: 

For work trips – we will increase the provision of secure cycle parking at 
work places through supporting workplace Travel Plans, with a focus on 
areas where we are investing in facilities for cycling. Support to develop 
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workplace travel plans is underway across the city, with an emphasis on 
workplaces in West Edinburgh. 

At home – parking a bike in tenement and other flatted housing is often a 
problem. We will work with others to promote self-help solutions. Spokes 
have developed guidance on this issue. Recognising that self-help will not 
be able to address all the issues, we are piloting approaches that allow 
people to store their bikes securely on street.   

At public transport interchanges – we are in the process of providing 
secure provision of cycle parking at rail, tram and bus stations to allow 
people to combine cycle/public transport trips to replace longer car 
journeys. 

For shopping trips - cycling is ideal for some shopping trips, for example it 
is possible to carry more than when walking and it can be a very fast and 
convenient way to get to local shops. Modern services such as online 
shopping and home delivery could reduce dependency on cars and, 
together with an adequate supply of cycle parking, enable increased 
shorter trips to local shops and markets.  

For higher education trips – Edinburgh already has a significant proportion 
of students cycling to college and university sites. Improved secure parking 
at universities and colleges could encourage more students to cycle. We 
are working with colleges and universities to increase and improve bike 
parking, along with promotional activities and route improvements.  

Maintenance  
On-road and off-road cycle infrastructure both rely on good maintenance 
to be effective.  

Most on-road cycle provision involves cycle lanes and Advanced Stop Lines 
at traffic signals. These use white lines, cycle logos and/or coloured 
tarmac. Maintenance of these road features is important to provide a 
safer cycling environment, as well as promoting cycling by making 

provision for cyclists clear and visible. We will establish regular 
programmed maintenance of these facilities, with the highest priority 
being given to the areas where safety is considered critical or with the 
highest levels of cycle use.  

Surface quality is especially important for bikes, which have minimal 
suspension. We have introduced a weighting for our carriageway 
maintenance which gives additional priority to roads that are on the 
QuietRoutes network. We will be further reviewing prioritisation using the 
new street and path categories developed for the Edinburgh Street Design 
Guidance. 

The dedicated network of footpaths and cycleways also requires 
maintenance, both of the paths themselves and of surrounding 
vegetation. We have reviewed the winter maintenance regime for 
cycleways, introducing snow and ice clearance prioritised according to 
path use. We have also tackled a backlog of maintenance issues in a 
number of locations, for example improving drainage and cutting back 
tree growth.  

There is still scope for improving the management of off-road routes 
(including disused railway cuttings and embankments). This will be 
challenging in the current financial climate. With this in mind, and with the 
aim of cultivating a sense of community ownership of this network, we will 
consider the potential for innovative approaches, including involving local 
communities directly in maintenance work. 
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Training, Marketing and Promotion  

Summary of training, marketing and promotion 
actions 
Increase the number of primary age children receiving cycle training to 
70% by 2016/2017 (2794 children) and 72% by 2017/2018 (3074 
children).  

Promote good driver and cyclist behaviour. 

Support development of bike share schemes. 

Scottish Cycle Training Scheme 
The SCTS is offered to all P6/7 pupils in Edinburgh, although not all schools 
decide to take it up. The scheme is designed to give pupils the skills and 
knowledge they need to ride safely and sensibly on the road, helping 
reduce the numbers of child cyclists involved in collisions on the road. The 
students learn a variety of manoeuvres on and/or off-road, complemented 
by cycling theory in the classroom. The SCTS is linked to the National 
Curriculum Framework and managed by our Active Schools Co-ordinators. 

In 2010, 25% of P6/7 school children took part in the scheme. This has 
risen to 63% now. We aim further grow to this to 72% by 2017/2018 (this 
will represent an increase of 611 children receiving cycle training due to 
the growing school rolls). 

Adult Cycle Training 
Many adults cannot cycle, or lack the confidence to in urban conditions. 
Training sessions can give adults confidence and improve their cycling 
skills. The Council  will promote and if possible support organisations 
providing cycle training for adults, including for people with disabilities.  

Cycle Friendly Employer (CFE) 
The CFE is a national award scheme, run by Cycling Scotland and 
supported by the Scottish Centre for Healthy Working Lives, which 
recognises work undertaken by organisations to encourage their staff to 
cycle to and at work.   
 
The Council wants to lead by example when it comes to encouraging local 
businesses to obtain CFE awards. We have achieved the CFE status for the 
Waverley Court office and will seek to extend this to other sites.  
 
As an employer, we have: 
• introduced a bike to work scheme; 
• established an allowance for cycling on Council business; 
• invested over £60k in active travel facilities such as showers, lockers 

and cycle parking in Council buildings; and 
• supported a number of cycle initiatives including bike breakfasts. 

 
We will encourage our partners to undertake similar measures and work 
to increase uptake of the CFE awards among local businesses. 

Cycle Friendly Schools and the STARS programme 
This is a national award scheme run by Cycling Scotland that recognises 
the wide range of work schools do to promote and encourage cycling and 
to make their schools cycle friendly.  Schools are encouraged to apply 
when they become part of the I-bike scheme and we now have over 40 
schools subscribed. 
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The Council received EU funding from Intellligent Energy Europe in 2013 to 
promote sustainable travel in Primary Schools.  STARS has delivered a 
behaviour change programme to increase the number of school pupils 
cycling to and from school, who would previously have been driven. 

Sustrans I-Bike Scheme 
Sustrans’ I Bike project has been working with selected schools in 
Edinburgh delivering practical solutions to two specific issues associated 
with cycling to school:  
• The drop in cycling levels when children move from primary to 

secondary school  
• The gender gap that sees girls cycling far less than boys on the 

school journey.  
 
Beyond these two specific issues I Bike aims to increase the number 
children cycling to schools and in leisure time and to create a positive pro-
cycling culture within participating schools with a legacy of long term 
behaviour change within the school communities. 
 
During a year of engagement I Bike delivers an average increase in rates of 
regularly cycling of between 4.3% and 10.1% within participating schools. 
 
I-bike began in August 2009 as a pilot scheme and we have now reached  a 
total of 10 Edinburgh High Schools  and 39 associated cluster primary 
schools. 

Public Bike Hire  
Public Bike Hire schemes have had an important role in changing the 
perception of cycling in many of the cities where they have been 
implemented.  As mentioned elsewhere, they can also have a significant 
role in helping people get around within city centres having arrived by 
public transport or car. Previous research suggests that there would be 

substantial demand for public bike hire in Edinburgh and that the 
introduction of such a scheme could lead to a significant increase in cycling 
in the city.  
Most existing schemes require substantial ongoing financial support to 
ensure their viability.  In addition, the capital funding required to 
implement a scheme is substantial and funding this from existing cycle 
budgets would have a negative impact on delivering cycling infrastructure 
and attracting external funding.  
 
Bearing in mind the potential positive impacts but also the current difficult 
financial circumstances, the Council will explore alternative business 
models and seek opportunities to progress a scheme that does not impose 
a need for ongoing subsidy.  
 

The Spokes Cycle Map of Edinburgh
Now in its 9th edition, having sold over 80,000 copies since the first 
edition in 1987, the map continues to help cyclists find their way around 
the city.  

  

Spokes also publishes cycle maps of East, West and Midlothian which, in 
addition to helping local people from those areas, contribute to leisure 
cycling opportunities for Edinburgh residents.  
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The Bike Station is Edinburgh’s bicycle recycling and cycling promotion 
charity. The Charity repairs unwanted bikes and puts them back on the 
road as well as providing cycle training and bike maintenance tuition. The 
Bike Station receives a grant from the City of Edinburgh Council in 
recognition of its role in recycling older bikes each year. 

The Bike Station 

The Bike Station works with a variety of partners from the public and 
private sectors, providing a comprehensive range of services to support 
and maintain cycling, to create new cyclists and to support others in their 
efforts to increase cycling. These include: 
 
• cycling promotion  
• accredited cycle training; 
• bicycle maintenance training; 
• bicycle recycling; 
• reconditioned bikes; 
• workshop facilities; and 
• workplace cycling support.    
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Delivering the Plan in 
Partnership  
Active Travel Steering Group 
The Active Travel Steering Group includes representatives from several 
Council departments, Sustrans, Paths for All, NHS Lothian, Spokes and 
Living Streets. Its primary remit is to oversee the delivery of the initiatives 
in the ATAP.  
 

Active Travel Forum 
The Active Travel Forum was established in late 2014, replacing the 
previous Cycle Forum. At present it has Walking and Cycling Sub Forums 
though this structure is under review.  The remit of the Active Travel 
Forum is:  

"To provide a city wide Active Travel Forum of experts and citizens to 
consider the positive and collective roles of walking and cycling in our 
future transport system and lifestyle needs.  

The Active Travel Forum aims to effectively scrutinise, influence and 
enhance the city’s strategies and services relating to transport, place 
making and leisure, to promote increased levels of walking and cycling.  

It is a consultative body to inform the strategic direction of medium to long 
term plans, budgets and integration, and review the delivery of current 
policy to promote its positive results and maintain the case for active 
travel. It maintains a relationship with the Active Travel Action Plan 
Steering Group, Transport Forum, and Cycling and Walking Forums."  

 
 

Its members include: 
 

• Causey Development Trust 

• CityCyclingEdinburgh 

• CTC 

• Cycling Scotland 

• Edinburgh Festival of Cycling 

• Health Walking Groups Consortium 

• Living Streets Edinburgh  

• NHS Lothian 

• Paths for All  

• Pedal on Parliament 

• Ramblers Scotland 

• RBS Bicycle User Group 

• SEStran 

• Spokes 

• Sustrans 

• Universities Consortium, and  

• Members of the public. 
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Monitoring and review  
Monitoring 
We have been working to upgrade our Active Travel Monitoring and now 
have over 20 cycle counters across the city. The technology of reliable 
automated pedestrian counting has only very recently become affordable. 
With this in mind we are currently (early 2016) installing a batch of these 
counters in a mix of on street and off-street locations. 

The Council participated in Sustrans’ Bike Life 2015 project, which reports 
on progress towards making the city an attractive place for cycling as an 
everyday means of travel.  

Monitoring improvements, reporting accurate statistics and illustrating 
progress toward our objectives is an important way to demonstrate that 
key outcomes are being achieved. It can also be helpful in changing  
attitudes toward active travel through demonstrating the significance of 
its role and the impact of investment.  

Review 
The ATAP will only retain its relevance and effectiveness if it is regularly 
updated. A review of the plan was carried out in 2013 and this version was 
developed in late 2015. The reviews have measured progress on the 
actions as well as updated them. In addition, regular assessments ensure 
that the ATAP reflects current Government and Council policy and meets 
the needs of the travelling public. A further review is expected to be 
conducted in late 2017. 
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Monitoring 

Target/Objective Indicator Status 

Walking 
 
All trips :, 35% by 2020 
To work: 21% by 2020 

Modal share derived from census data factored by counts. City centre peak hour cordon counts were the only 
source of reliable data from 2011. Automatic counter 
network being extended and data management 
upgraded. 

Cycling 
Journey to work: 15% by 2020 
All trips: 10% by 2020 

Modal share derived from census data factored by cycle counts.  Counter network being extended and data 
management upgraded. 

Increase in percentage of children 
walking and cycling to school. 

Walking and cycling to school measured by the Sustrans Annual 
Hands Up survey See left 

Reduction in casualty rate for 
walking and cycling (per km 
travelled) by 50% from 2010 to 
2020 

Casualties factored by indicator of distance travelled Count data should be available from 2016 to allow 
calculation of these indices 

100% of primary school children 
provided with cycle training to 
national standard by 2020 

% of primary school children taking part in the scheme.  Regular monitoring in place 

Increasing satisfaction with the 
cycle and pedestrian environment  

% of people stating satisfied and highly satisfied with cycling 
and walking in Edinburgh Edinburgh Peoples Survey and Bike Life survey. 

Increase in bike ownership. Edinburgh households with access to a bicycle  Monitored in SHS but data not accurate enough for 
year to year comparison. BikeLife survey collecting 
data 

Year on year increase in health 
benefits of cycling. 

Maximum biannual benefit: total value of reduced mortality 
due to the level of cycling calculated by using the WHO’s Health 
Economic Assessment Tool. 
 

Calculated as part of BikeLife project. 

Reduction in cycle theft. Number of bicycles theft per annum Source: Police Scotland 
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Change 

   APPENDIX A: JOINT ACTIONS    Key to Scale of Change 
- None   * Minor   ** Significant        *** New Action 

    Design, Audit and Training     
J1  J3 Complete and implement new street design guidance that prioritises the role of 

streets as places for people, in particular setting out an approach to design that 
is inclusive of people with disabilities and encourages travel on foot, by bike and 
by public transport. Ensuring that the guidance deals effectively with the issue of 
‘de-cluttering.’ 

 

 

Significant: 
updated to reflect 
progress. Made more 
specific. Introduction of 
sub-actions with 
relevant time-scales. 

** 

 A  Produce detailed Factsheets for street design guidance to enable full 
implementation of the new approach.  

End 
2016 

 B  Training sessions for potential users of the guidance, for instance engineers and 
practitioners, with groups of people with special needs including visually 
/mobility impaired people and cyclists. 

End 
2016 

 C  Implement Street Design Guidance, including through introducing street 
improvements as part of renewals projects.   

From 
2016/17 

 D  Monitor and report on the effectiveness of implementation of the new design 
guidance. First report expected end of 2016 and a second report by the end of 
2017. See also J5. 

2016 
2017  

  

   Network Development     

J2  W19 Develop and bring for Committee approval a protocol and action plan dealing 
with pedestrian, cycle, public transport and other traffic priorities at signalled 
crossings and junctions, with actions commencing with Princes Street and the 
city centre. Commence implementation of identified actions.  

Spring 
2017  

Significant: action 
widened to cover all 
modes of transport 
rather than solely 
pedestrians. Made 
more specific. 

** 
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J3  J6 
J14 
W12 
C10 
C25 

Use the development of the Council's website and smart phone apps to deliver 
more opportunities for people to suggest active travel improvements, for 
instance; new connections, dropped kerbs, parking restrictions or to report 
problems.  

Ongoing  

Minor:  
combine actions. 

* 

J4  J9 Roll out 20mph speed limits across Edinburgh.  2016-17  Updated to reflect 
progress. 

* 

J5  J10 Maximise opportunities to encourage walking and cycling as part of the Planning 
process for new developments to include site location, bike routes and access, 
bike storage and parking, monitoring and the enforcement of planning 
conditions. Review operation of the process, integrated with the review of 
introduction of the Street Design Guidance. 

Ongoing  

Wording made more 
specific. 

* 

J6  J8 Work with Historic Environment Scotland to improve conditions for cycling and 
walking in Holyrood Park. Ongoing  No change - 

J7  W7 Review and upgrade pedestrian and cycle access to railway stations:   Minor: now a joint 
action. 

* 
 A W7 Haymarket Station: in particular seek to deliver a new access point from Dalry 

Road. 2018  * 

 B W8 Waverley Station: in particular seek to upgrade access via Calton Road and on 
the Waverley Bridge ramps. 2018  * 

 C J5A Review and upgrade pedestrian and cycle routes to smaller stations in Council 
area. -  * 

J8  W35 Based on a review of the off-road path network for seating provision, produce a 
phased programme of improvements. 2017  Updated to reflect 

progress. 
* 

   Maintenance and Renewals     

J9  J13 By enforcing compliance with Streetworks Acts, ensure that utilities reinstate 
lines, symbols and coloured surfacing where they are removed as part of street 
works. 

Ongoing  
No change - 
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   Schools      

J10  J15 Continue Safe Routes to School programme. Ongoing  No change - 
J11  J16 Continue developing School Travel Plans, including encouraging Public Transport 

use. Ongoing  No change - 

J12  C40 Incorporate cycling and walking issues and activities into the Curriculum for 
Excellence regarding physical activity, sport and health, with assistance from 
Sustrans and NHS Lothian. 

2018  
Minor: made more 
specific 

* 

   Marketing, Promotion and Signing     

J13  J19- 
23, 
W28 
-34, 
C35- 
53 
 
 

Implement Active Travel Marketing and Communications Strategy to coordinate 
relevant initiatives. This will promote cycling and walking for travel, physical 
activity, recreation and health, including promoting the health benefits for 
people of all abilities. The implementation of the Strategy will continue to be co-
ordinated by the ATAP Steering Group. 

Ongoing  

Significant: combine 
actions into one. 
However the amount 
of activity being 
undertaken has 
significantly increased. 

** 

   Monitoring and Review of ATAP     

J14  J30 
 

Review progress toward ATAP actions every two years and update priority 
actions. In 2018, produce an update that extends the ATAP to 2025 or beyond. 

Jan 2018  

Significant: 
introduction of 
proposed extension of 
ATAP beyond 2020 in 
2018. 

** 

J15  J31 Collect and publish monitoring data to enable assessment of progress against 
ATAP targets and indicators. Between 2015 and 2017 do this through the 
Sustrans 'Bike Life' project. 

Annually  

Updated to reflect 
participation in Bike 
Life project.  

* 
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   Seeking Legislative Change     

J16  J32 Continue discussions with the Scottish Government with a view to securing 
legislation to tackle footway parking. Ongoing  No change  - 

J17  J33 Continue to encourage the Scottish Government to consider reducing the default 
urban speed limit from 30mph to 20mph.  Ongoing  No change  - 

   APPENDIX B: WALKING ACTIONS     

   Priority Corridors and Areas     
W1  W1 

W2 
 

Develop and implement a prioritised list of pedestrian corridor/area 
improvements and implement. Initial priorities include: 

Morrison Street 
Princes Street – reduce pedestrian delays 
George Street  
Frederick Street and Hanover Street improvements as part of renewals 

projects 
Calton Road access to Waverley Station 
Royal Mile - Canongate improvements. 

2016 to 
2018  

Minor: combine actions 
and listing of priority 
areas.  

* 
 

W2  W3 
J5 

Further refine prioritisation of footway maintenance to better reflect amount 
and type of use. 2016  

No change - 

   Crossings and Junctions - General     

W3  New 
 
 

Develop an inventory of dropped kerbs (including quality/suitability issues), 
junction treatments and guardrail to enable prioritisation of improvements. 
(Phase 1 covering tenement areas, shopping streets and areas of multiple 
deprivation will be delivered in Spring 2016. Further phases are dependant on 
funding). 

Spring 
2016  

New action *** 
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W4  W13
A&B 
 

Build on the current approach of responding to local requests for dropped kerbs 
to develop and implement programmes that proactively address need (e.g. 
access to health centres). 

2016/17  
Minor: combine actions * 

W5  W14 
W18 

Continue the programme of pedestrian crossing and pedestrian phase 
installations while ensuring that solutions do not create pinch points for cyclists.  Ongoing  

Minor: combining of 
actions and mention of 
cyclist pinch points. 

* 

W6  W15 
W16  

If resources permit, undertake a programme to examine the usage of existing 
pedestrian crossing facilities and identify if existing or new installations are 
required, or whether alternative arrangements would work better.   

-  
Minor: combine actions * 

 

   Crossings and Junctions - Traffic Signalled Junctions     

W7  W17 Develop and then commence implementation of a programme for reviewing all 
pedestrian phases and crossing clearance times in accordance with current best 
practice and making modifications where necessary.  

Summer 
2017  

No change - 

W8  W20 Pilot a formal diagonal or ‘X’ crossing, which allows pedestrians to cross in all 
directions, at one or more junctions. Extend if successful. -  Minor: revised wording 

for clearer explanation. 
* 

   Improving Footways including Tackling Footway Obstructions     

W9  W21 Apply process for review and removal of guardrailing to both reviewing existing 
and installing new guardrailing.  Provide replacement cycle parking if the 
removed guardrail was useful as/used for cycle parking, unless doing so would 
significantly obstruct pedestrian movement. Between 2016 and 2018 review all 
existing guardrail in Edinburgh. 

2016-18  

Significant: further 
commitment to review 
all guard-railing.  

** 

W10  New Introduce street improvements assessments and, where there is scope for 
significant change, consultation into the design process for footway renewals 
projects.   

2016-18  
New proposal  *** 
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W11  W24 Depending on the progress of the Footway Parking and Double Parking 
(Scotland) Bill, that may remove the need for this action, develop and then 
commence implementation of a programme to introduce 24 hour waiting 
restrictions (and loading restrictions if necessary) at all pedestrian crossing 
points, junctions and school or playground/park entrances within the Controlled 
Parking Zone. 

2016  

Minor: amended name 
of current Bill. 

* 

W12  W10 Take forward a footway parking ban when possible. -  No change - 

   Integration with Public Transport     

W13  W9 Implement a programme for improving access to bus and tram stops (i.e. walking 
routes to and from stops) with an initial target of 20 bus stops per year. 

Start 
2016/17  Minor: amended dates. * 

   Signing     

W14  W27 Enhance and upgrade city centre pedestrian signing. -  No change - 
W15  W34 Publicise walking routes and paths that are particularly suitable for people with 

disabilities. 
-  Minor: wording - 

   APPENDIX C: CYCLING ACTIONS     

   Network Development – QuietRoutes Network     
C1  C1 Produce outline proposals, including costs, for all routes to enable input to 

Planning process and other projects. 
Spring 
2016  No change - 

C2  C2A Fill key gaps in the Quiet Routes cycle network/national cycle network routes, 
and link network to key destinations. Key projects for design and 
implementation from 2016 to 2018 are listed below. Several have significant 
implementation costs and progress will depend on securing match funding.  

 
 

Significant: amended 
project list.  

** 

 A C2B 
to 
C2N 

Meadows to Union Canal. 
2017 
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 B  Roseburn to Leith Walk and Waterloo Place via George Street. 2017-20 
 C  Roseburn to Union Canal. 2017-20 
 D  Roseburn to Edinburgh Park and Gyle upgrades 2017-20 
 E  Meadows to city centre via George IV Bridge – design and consultation. 2016-17 
 F  Leith to Portobello (Leith Links to Water of Leith). 2017-18 
 G  A8 Gyle to Newbridge. 2016-17 
C3  C12 Carry out a programme of installing lighting (LED and conventional) on off-road 

paths. 2016  No change - 

   Network Development - Cycle Friendly City     

C4  C4 Implement corridor and area based upgrades to the cycling environment, aimed 
at making cycling attractive for a wide range of local trips.    Minor: 

combine actions.  
* 

 A C3A Implement a programme of local upgrades to improve safety, accessibility and 
connectivity for cyclists, including: 

Marchmont to the University of Edinburgh King’s Buildings 
Calton Road to Leith Walk link 
Lothian Road to Queensferry Street/ Charlotte Square 
Eyre Place and Broughton Road – traffic signal cycle phase 
Bread Street and Morrison St (Lothian Rd to Semple St) contra flow.  

  

Minor: specified 
project list 

* 

 B New Amend existing road closures to allow cycle access through them to improve 
cycle accessibility. Initial locations will include Coalhill, East Scotland Street Lane, 
Gayfield Square, and West Bowling Green Street. 

  
New sub-action *** 

 C C3B In consultation with ATAP partners, review the options for rolling out Cycle 
Friendly City approach to other areas and prepare a programme for any rollout. 2016-17  

No change - 

C5  C4 Upgrade conditions for cycling on main roads Ongoing  Minor: combine actions * 
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 A  Review provision for cyclists on main roads, including considering parking and 
loading restrictions and different options for degree of segregation from motor 
traffic. 

2016 
* 
 

 B  Commence implementation of improvement programme based on review. 2017 * 
C6  C11 Implement a programme of exemption of cyclists from one-way restrictions. 2017-18  No change - 
C7  C13 Implement a programme to modify kerbs at entry and exit points of cycleways 

and shared paths ensuring they are flush, free of obstructions (for bikes, trailers 
and tandems) and clearly marked. 

2016-17  
No change - 

C8  New Ensure that future motor vehicle prohibitions and road closures continue to 
allow cycle access. Ongoing  New Action *** 

C9  C14
A&B 
C22 

Prepare and implement a programme for installing additional Advanced Stop 
Lines. Introduce new or refresh existing Advanced Stop Lines when junctions are 
redesigned or resurfaced.  

-  
Minor: combine actions * 

   Network Development – General     

C10  C18
A&B 

North Edinburgh Path network access upgrade.   Minor: combine actions * 

 A  Review accesses to the North Edinburgh path network and draw up a 
programme of improvements.  2016-17  - 

 B  Implement improvements to North Edinburgh path network accesses. 2017-20  * 

C11  C20 Implement further signing during 2015 to 2018 starting with the Quiet Routes 
on:  

 

Minor: combine actions 
and more specific 
wording. 

* 

 A  North Edinburgh path network. Ongoing  
 B  QR61 – Gilmerton to Roslin. 2015/16  
 C  QR7 – City centre to Pentlands. 

2015/16 
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   Maintenance     

C12  C22 Institute regular prioritised and programmed maintenance of cycle lanes, 
advanced stop lines, (including white lines, surfacing and cycle symbols) and 
cycle signing. 

2017  

Minor amendment 
(removal of reference 
to ‘coloured’ surfacing) 
to reflect fact that 
lanes are being 
surfaced with red-
chipped asphalt.  

* 

C13  C23 Refine and implement programme of maintenance of surfaces, vegetation and 
lighting on off-road routes, including non-adopted paths.  2017  

Minor: removal of 
reference to winter 
maintenance. 
(Implemented)  

 * 

C14  C24 Through appointment of a co-ordinator, encourage greater community 
involvement and ‘ownership’ of the off-road cycle path network and strengthen 
volunteer involvement in future maintenance. 

-  
No change - 

C15  New Establish a protocol to introduce street improvement assessments for roads 
being resurfaced under the capital roads replacement programme to identify 
potential cycle improvements.  

Ongoing  
New action *** 

   Cycle Parking - On-Street     

C16  C26 Review and upgrade city centre cycle parking. Install at least 100 additional cycle 
racks per year between this action and C17.  Ongoing  Minor: more specific 

wording. 
* 

C17  C27 Carrying out a programme of reviewing and upgrading “town centre” bike 
parking.  See C16 regarding numbers. -  Minor: more specific 

wording. 
* 

C18  C28 Continue programme of assessing and installing bike parking on request. 
 Ongoing  No change - 
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   Cycle Parking - Major destinations     

C19  C29 Review and upgrade cycle parking at major destinations, such as; cinemas, 
festival venues, hospitals, sports centres, libraries and other Council facilities. -  

No change - 

   Cycle Parking - Residential     

C20  C32 Disseminate guidance on cycle parking for tenements/flats.  Ongoing  No change - 

C21  C33 Consider the results of the pilot project and if successful carry out a scaled-up 
implementation of on-street residential bike parking. March 

2016  
Significant: updated to 
reflect completion of 
pilot. 

** 

C22  C34 Funding permitting, pilot improved bike parking for existing social housing. -  No change - 
   Schools and Training     

C23  C35 Implement measures to increase the number of primary age children from P6 
onwards receiving cycle training to; 

• 70% by 2016/2017 (2794) and 
• 72% by 2017/18 (3078). Ongoing  

Significant: Targets 
have had to be revised 
to reflect difficulty in 
reaching 100% 
coverage with current 
staff resource and 
volunteer trainers.  

** 

C24  C38 
J17 

Take action to encourage increased cycling by secondary age pupils/teenagers, 
including continuing to support the Sustrans’ I-Bike Scheme.   

Minor: Combining of 
two previous actions. 

* 

   Leading by Example     

C25  C58 As part of the Road Safety Plan, a cycle safety working group of key stakeholders 
will meet twice yearly to discuss incident data analysis, and agree relevant 
interventions including awareness raising, enforcement and training. 

-  
No change - 
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   Integration with Public Transport     

C26  C59 Work with the rail industry to provide or improve bike parking facilities at train 
stations and bike hubs. -  

No change - 

C27  C60 Introduce ‘Station Travel Plans’ and a ‘Safe Routes to Stations’ programme. -  No change - 
C28  C61 Consider a pilot bus bike carriage scheme for an appropriate urban to rural 

route. -  No change - 

   Bike Share/Public Bike Hire     

C29  C62 Subject to availability of finance, support the development and implementation 
of a bike share or public bike hire scheme. 2016-17  

Minor: more specific 
and removal of 
reference to small-
scale. 

* 

   Bike Theft and Abandoned Bikes     
C30  C41 

C63 
Support Police Scotland’s bike theft prevention schemes such as the bike register 
scheme to help reduce bike theft in the city. Ongoing  

Minor: Merging of two 
actions and updating to 
reflect Police Scotland. 

* 

C31  C25 Support and facilitate initiatives to deal with abandoned bikes. Ongoing  Minor: updated to 
reflect progress. 

* 
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Appendix D: The charter of Brussels, Velo-City 2009 
Undersigned cities commit themselves: 

1. To set a target of at least 15% for the share of cycling in the modal split of trips for the year 2020 and of further growth if this target already 
achieved 

2. To set a target of – 50% for cyclists running the risk of having a fatal accident for the year 2020 

3. To work on a bicycle parking and ‘anti bicycle theft policy’ 

4. To participate in and to set up projects to increase cycling to school and work 

5. To contribute to more sustainable tourism by investing in measures to improve and to increase bicycle tourism 

6. To cooperate closely with the bicycle user organisations, the bicycle retailers organization and the bicycle industry organizations and other 
stakeholders as the police, consultants and expertise centres, architects and builders of infrastructure to achieve the targets, and call upon all other 
European cities to follow our example. 

 

This city, together with all the other cities signing this charter, call upon the European Commission and the European Parliament: 

1. To set a target of at least 15% for the share of cycling in the modal split of trips in Europe for the year 2020 

2. To establish the post of European Bicycle Officer in the administration of the European Commission 

3. To create a parliamentary intergroup ‘Cycling’ in the European Parliament 

4. To put adequate budgets at the disposal of European programs for the financial support of cities and NGOs promoting cycling in Europe. 

Furthermore, the signers of this charter call upon all authorities worldwide, at all levels to strongly promote cycling and to incorporate cycling into all areas 
of policy (health, spatial planning, city management, economy, mobility and traffic, leisure, sports, tourism). 
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Appendix E: Stakeholder consultation  

The original Active Travel Action Plan was delivered in 2010 after extensive customer consultation and a workshop with stakeholders to discuss the possible 
actions to include within the plan. 

This review has followed those same principles of customer engagement and discussion to identify the key priorities for pedestrians and cyclists in 
Edinburgh over the next two years. This involved a wide range of partners, stakeholders, equalities groups and members of the public.     

A special meeting of the Active Travel Forum was held on 18 June 2015 to allow partners and members of the public to have their say on which actions 

should be prioritised. This involved voting for preferred actions and gathering suggestions for new priorities to produce a draft action list.  

The draft action list was then reviewed further at two sub-group meetings of the Active Travel Forum on 6 and 17 August 2015. This process helped to: 

reduce duplication within the action plan, better describe the actions and establish future priorities. 

The action list was also discussed at Steering Group meetings on 4 August and 12 October 2015 where additional comments were taken into consideration 

from our partner organisations.  

The finalised action list is included as Appendix 2 to the Active Travel Action Plan Review 2016 report submitted for approval to the Transport and 

Environment Committee in January 2016. 
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